

HSPD-12 Implementation Status Report

Updated Date	Number of Employees requiring PIV credentials	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of employees requiring a NACI (or at least equivalent with background investigation in process)*	Number of Employees with completed/adjudicated NACI (or equivalent background investigation)*	Total Number of PIV credentials Issued to Employees	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals requiring a NACI (or at least equivalent) with background investigation	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar 10	3450	867	507	2076	2311	678	242	75	361	419	N/A	N/A	N/A	N/A	N/A
Jun 10	4518	982	550	2201	2388	561	33	80	225	253	N/A	N/A	N/A	N/A	N/A
Sep 10	3213	143	143	0	1296	561	N/A	N/A	N/A	131	N/A	N/A	N/A	N/A	N/A
Dec 10	3213	143	74	69	2511	561	N/A	N/A	N/A	*149	N/A	N/A	N/A	N/A	N/A
Mar 11	3213	143	34	280	2913	561	N/A	N/A	N/A	290	N/A	N/A	N/A	N/A	N/A
Jun 11	3213	143	112	299	3186	561	N/A	N/A	N/A	389	N/A	N/A	N/A	N/A	N/A
Implementation Plan Summary															
Planned Date of Full Implementation	08/26/2011				Next Major Milestone:	The next major planned milestone is issue PIV cards to remaining SBA's employees and contractors on or before August 26, 2011. The original date for full implementation of 01.20.11 has been adjusted as adjudications have taken longer than originally intended. 100% logical access was completed in December 2010.									

*The limited increase in contractors is a result of several contracts ending at the end of FY 2010 and new contractors having to be PIV'd. More than 50% of the 561 contractors that need to be PIV'd have been enrolled and are in the adjudication process.