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The Small Business Administration 
 
The mission of the Small Business Administration (SBA) under the Small Business Act, as amended, is to 
maintain and strengthen the Nation’s economy by enabling the establishment and vitality of small 
businesses and assisting in the economic recovery of communities after disasters.  The Agency’s current 
strategic plan has three programmatic strategic goals that broadly define what the Agency and its 
programs are trying to accomplish. 
 
 Expand America’s ownership society, particularly in underserved markets. 
 Provide timely financial assistance to homeowners, renters, nonprofit organizations and 

businesses affected by disaster. 
 Improve the economic environment for small business. 
 

A fourth goal in SBA’s strategic plan defines the responsibility of the Agency’s executive leadership and 
support functions to help accomplish the three programmatic goals. 
 
 Ensure management and organizational excellence to increase responsiveness to customers, 

streamline processes, and improve compliance and controls. 
 
SBA is organized around four key functional areas: financial assistance (e.g., loan programs); contracting 
assistance; technical assistance (e.g., entrepreneurial development); and disaster assistance.  The Agency 
also represents small businesses through an independent advocate and an ombudsman.  SBA headquarters 
is located in Washington, D.C., while its business products and services are delivered with the help of 
10 regional offices, 68 district offices, 4 disaster field offices, and a vast network of resource partners in 
all 50 states, the District of Columbia, Puerto Rico, American Samoa, the U.S. Virgin Islands, and Guam.  
As of September 30, 2009, SBA had 2,325 employees, including Office of Inspector General (OIG) 
personnel, but excluding a total of 2,972 disaster-funded employees for disaster loan making and disaster 
loan servicing. 
 
The Office of Inspector General 
 
Pursuant to the Inspector General Act of 1978, as amended, the OIG adds value to SBA programs and 
operations by providing auditing, investigative, and other services to support and assist the Agency in 
achieving its mission.  In addition to its responsibilities under the IG Act, the OIG carries out other 
significant statutory responsibilities and Government-wide mandates, including responsibilities under the 
Small Business Act and the Small Business Investment Act. 
 
The OIG seeks to improve SBA programs by identifying key issues facing the Agency, following up to 
ensure that corrective actions are taken, and promoting a high level of integrity.  The Office’s efforts and 
accomplishments during the second half of FY 2009, which are summarized in this report, focused on the 
two strategic goals in the OIG’s strategic plan. 
 
 Improving the economy, efficiency, and effectiveness of SBA programs and operations. 
 Promoting and fostering integrity in SBA programs and operations. 

 
Using this framework, the OIG concentrated on critical risks facing SBA, including (1) risks of financial 
losses due to limited oversight and controls; (2) risks to SBA's performance of its statutory mission to 
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promote small business development and Government contracting; and (3) risks associated with SBA's 
information technology and financial management systems and other internal operations.  
 
Audit and other reports issued during this reporting period are listed in Appendix I.  Investigative actions 
are summarized in Appendix X.  Copies of OIG reports and other work products are available on the 
OIG’s website at http://www.sba.gov/ig. 

http://www.sba.gov/ig�
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The American Recovery and Reinvestment Act of 2009 (Recovery Act), which was signed into law on 
February 17, 2009, contains a number of SBA provisions intended to help unlock credit markets and 
promote economic recovery for the nation’s small business sector.  These include reduced loan fees, 
higher guaranties, new SBA credit programs, secondary market incentives, and enhancements to current 
SBA programs.  In order to provide enhanced levels of transparency and accountability, the Recovery Act 
and related implementation guidance require increased reporting and oversight to deter and detect fraud, 
waste, and abuse and ensure that program goals are met. 
 
The OIG has developed oversight plans for deploying additional resources to monitor, evaluate, and 
report on the performance and oversight of SBA's programs under the Act.  New programs and program 
changes increase risk, requiring the Agency to establish effective controls and adequate oversight.  

Therefore, the OIG has worked proactively with 
the Agency to identify risks and recommend cost 
effective controls to help prevent fraud, waste, and 
abuse, and ensure that program goals are achieved 
and stimulus funds are accurately tracked and 
reported.  In particular, the OIG spent considerable 
time reviewing and providing comments on 
various program management documents that the 

Agency developed in connection with the Recovery Act.  In response to the mandates in the Act that SBA 
implement program changes and establish several entirely new programs to promote financial assistance 
to small businesses, SBA issued a number of new and revised regulations, policy and procedural notices, 
and other program management documents.  The OIG provided comments on a large number of these 
documents, recommending revisions to (1) ensure greater accountability by program participants and 
Agency employees and (2) establish more robust controls to prevent waste, fraud, abuse, and 
inefficiencies.  Many of these  recommendations were adopted, and OIG would like to recognize the 
Agency’s efforts to seek OIG review of these program management documents and its responsiveness in 
addressing the concerns identified by the OIG.  The OIG also worked with the Agency to implement risk 
mitigation processes on programs revised or implemented by the Act. 
 
The OIG has also conducted outreach efforts to raise fraud awareness, such as providing SBA lenders 
with information on detecting fraud patterns, presenting a fraud awareness briefing at a trade group event, 
and notifying the public of a phishing scam.   
 
The OIG had a number of audits and reviews of Recovery Act programs that were nearing completion at 
the end of the reporting period, and plans to initiate a number of new projects during FY 2010, to include 
conducting periodic reviews of loan quality.  The OIG will also assess whether the Agency has taken 
adequate steps to conduct oversight of programs funded by the Recovery Act.  As risks are identified, the 
OIG has and will continue to provide Agency managers with comments and recommendations for ways to 
mitigate these risks.  The OIG also plans to review Agency regulations and procedures for the new 
secondary market programs under the Recovery Act. 
 
The OIG’s oversight plans and additional information regarding recovery oversight activities can be 
found on the OIG’s website at www.sba.gov/ig/recovery. 
 

…the OIG has worked proactively with the 
Agency to identify risks and recommend cost 
effective controls to help prevent fraud, waste, 
and abuse, and ensure that program goals are 
achieved and stimulus funds are accurately 
tracked and reported. 

http://www.sba.gov/ig/recovery�
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Unresolved Audit Recommendations Impacting the Recovery Act 
 
To reduce risks associated with the funding under the Recovery Act, the Office of Management and 
Budget (OMB) has directed agencies to address deficiencies disclosed by prior audits and investigations 
in program areas under which Recovery Act funds are authorized.  Where recommended final actions had 
not been completed, agencies were required to either expedite implementation of the recommendations or 
explain in their risk mitigation plans why such actions cannot or should not be taken.  
 
To assist SBA in this effort, the OIG issued a report that identified 29 unresolved audit recommendations 
related to  programs directly impacted by the Recovery Act or operational support processes that will 
impact the disbursement and financial reporting of Recovery Act funds.  Final actions were overdue for 

10 of the 29 recommendations, and other 
recommendations either did not have a 
management decision or had identified final 
actions that should be expedited due to the 
associated risks.  The OIG’s recommendations 
address actions that are needed to:  (1) strengthen 
oversight of 7(a) lenders; (2) identify and recover 
improper payments; (3) develop procedures and 

performance measures for the Microloan program; (4) enhance IT systems used to monitor and manage 
loan activity; and (5) improve contract award and administration. 
 
Qualifications and Warrant Authority of SBA Contracting Personnel 
 
An OIG review of the qualifications of SBA contracting personnel found that, while contracting officers 
had contracting certifications, the Agency issued new warrants to them without documentation of the 
specific training and education needed to support their certification levels.  Therefore, the Agency was not 
in full compliance with OMB requirements to assure that contracting officers are qualified to properly 
administer contract actions, including $20 million in contracts planned under the Recovery Act.  This 
review is discussed in more detail beginning on page 14. 
 
 
 
 

…the OIG issued a report that identified 29 
unresolved audit recommendations related to  
programs directly impacted by the Recovery Act 
or operational support processes that will impact 
the disbursement and financial reporting of 
Recovery Act funds. 
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As of September 30, 2009, SBA had a financial assistance portfolio of guaranteed and direct loans of 
more than $90 billion.  SBA’s largest lending program, and the principal vehicle for providing small 
businesses with access to credit that cannot be obtained elsewhere, is the Section 7(a) Loan Guaranty 
program.  This program is vulnerable to fraud and unnecessary losses because it relies on numerous third 
parties (e.g., borrowers, loan agents, and lenders) to complete loan transactions.  Approximately 
80 percent of loans guaranteed annually by SBA are made by lenders to whom SBA has delegated loan-
making authority.  Additionally, SBA has centralized many loan functions and reduced the number of 
staff performing these functions.  As SBA has placed more responsibility and independence on its 
lenders, the need for OIG oversight has increased significantly.  OIG reviews have continued to identify 
weaknesses in SBA’s lender oversight efforts. 
 
SBA’s 504 Loan program provides small businesses with long-term, fixed-rate financing, in the form of 
government-guaranteed loans, for the purchase of land, buildings, machinery, and other fixed assets.  
These loans are issued through a partnership with Certified Development Companies (CDCs) and private 
sector third-party lenders and are funded through the issuance of government-guaranteed debentures.  The 
CDCs are non-profit corporations that are certified and regulated by SBA to package, process, close, and 
service loans under the 504 program. 
 
Another financial assistance program, the Small Business Investment Company (SBIC) program, was 
established in 1958 to stimulate and supplement the flow of private equity capital and long-term debt 
financing to small business concerns using private venture capital firms and SBA-guaranteed funding.  In 
addition, small and emerging contractors who cannot obtain surety bonds through regular commercial 
channels can apply for SBA bonding assistance under the Surety Bond Guarantee program.   
 
Fiscal Year 2008 Improper Payment Rate for the 7(a) Loan Guaranty Program 
 
The Improper Payments Information Act of 2002 requires that Federal agencies review annually all 
programs and activities they administer and identify those which may be susceptible to significant 
erroneous payments.  For all programs and activities where the risk of erroneous payments is significant, 
agencies must estimate and report the annual amount of erroneous payments and actions to reduce them.  
 
An OIG review found that SBA’s estimate of improper payments for FY 2008 significantly understated 
the level of erroneous payments in the 7(a) loan 
guaranty program.  SBA reported that improper 
payments were 0.53 percent of FY 2008 program 
outlays, while the OIG estimated the improper payment 
rate to be 29 percent (approximately $248 million) of 
the $869 million in loan guaranties purchased between April 1, 2007 and March 31, 2008.  
 
The OIG’s review of a sample of 30 loans found that 14 of the loans lacked evidence to support lender 
compliance with SBA origination, servicing, and/or liquidation requirements, resulting in improper 
payments totaling $723,293.  In contrast, SBA reported improper payments of $4,468 on only 2 of the 
sampled loans.  Additionally, for all 30 loans, outstanding ongoing guaranty fees due to SBA were not 
offset against purchase amounts paid to lenders.  The OIG also found that improper payments on three 
other loans reported by SBA’s National Guaranty Purchase Center (NGPC), totaling $1.6 million, were 
inappropriately overturned by SBA’s Office of Financial Assistance (OFA).  Had this not occurred, the 
improper payment rate reported to the OMB would have been 10.75 percent rather than the 0.53 percent 

An OIG review found that SBA’s estimate of 
improper payments for FY 2008 significantly 
understated the level of erroneous payments 

in the 7(a) loan guaranty program. 
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reported.  Finally, the OIG found that OFA did not timely recover improper payments identified during its 
FY 2007 and FY 2008 improper payments reviews, and had only recovered about 1 percent of the 
improper payments identified in these 2 years.  
 
The OIG made a number of recommendations to the Agency, including that it seek recovery of 
$2.3 million in identified improper payments and report to OMB the revised improper payment rate 
calculated by the OIG for FY 2008. 
 
SBA’s Management of a Backlog of Post-Purchase Reviews 
 
The NGPC is responsible for reviewing SBA-guaranteed loans that have gone into default to identify 
lender compliance issues.  As of the end of FY 2007, the NGPC had accumulated a backlog of 
approximately 3,500 loans, valued at over $1 billion, which had been purchased from the secondary 
market.  The NGPC was required to perform a post-purchase review on each loan to evaluate whether the 
lender materially complied with SBA’s rules and regulations in originating, servicing, and liquidating the 
loans and to recover improper payments for any losses incurred as a result of lender noncompliance.  As 
part of an initiative to eliminate the backlog, SBA contracted with an outside company to conduct post-
purchase and charge-off reviews of the loans to identify lender compliance issues.  In addition, SBA 
charged off 313 loans that were purchased prior to 2002 without evaluating lender compliance with 
origination and closing requirements because it believed the statute of limitations had been exceeded, 
which would prevent recovery from lenders.   
 
An OIG review of a sample of the loans reviewed by the contractor identified $1,250,088 of improper 
payments, consisting of $1,055,455 that was missed in the post-purchase reviews, $37,624 that was 
inappropriately charged off, and $157,009 of liquidation proceeds that were inappropriately applied.  

Based on these sample results, the OIG estimated 
that the contractor did not identify at least $7.6 
million of improper payments resulting from 
lender noncompliance with loan origination and 
closing requirements.  The OIG also identified 

$744,481 of improper payments on 5 loans that were charged off without post-purchase reviews.  While 
the Center performed charge-off reviews on these loans, it did not identify the deficiencies nor recover the 
improper payments.  
 
The OIG recommended that SBA recover $2,250,088 of improper payments identified by the audit, and 
made other recommendations to improve purchase and charge-off reviews at the NGPC.  SBA agreed to 
seek recovery of, or request additional documentation from lenders for, about $1.1 million of the $1.25 
million in improper payments identified for recovery.  It did not agree that recovery should be pursued on 
the remaining balance due to either the age of the loans or because it had preciously settled a claim with 
the lender. 
 
Lengthy Investigation Continues to Produce Prosecutorial Actions 
  
In 2007, OIG and U.S. Secret Service (USSS) agents arrested 18 individuals for a scheme in which a 
lender’s former executive vice president and others conspired to fraudulently qualify loan applicants for 
SBA-guaranteed loans, primarily for the purchase of gas stations, across several Midwestern states.  The 
scheme involved at least 89 fraudulent loans issued before the fraud was discovered.  The dollar value of 

…the OIG estimated that the contractor did not 
identify at least $7.6 million of improper 
payments resulting from lender noncompliance 
with loan origination and closing requirements. 
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the loans was approximately $85 million.  Thus far, 37 individuals have been indicted or otherwise 
charged and 27 have been convicted.  Four of those individuals are international fugitives.  To date, court-
ordered restitution, SBA recoveries of loan guaranties from the lender, and potential cost savings from the 
withdrawal of loan guaranties total approximately $61 million.  The investigation continues, and more 
indictments are expected.  The following cases illustrate the extent of the scheme.  
 
 A Michigan businessman was sentenced to 9 months incarceration and ordered to pay restitution 

of $880,000 jointly with other co-conspirators for making false statements to the SBA.  The crime 
related to an $880,000 SBA-guaranteed loan made by a preferred lender to a Michigan man for 
the purchase of a gas station/mini mart.  The 
seller of a gas station/mini mart falsely 
represented that he received $40,000 
“earnest money” and a $260,000 deposit 
from the buyer.  The seller knowingly signed a false Department of Housing and Urban 
Development (HUD) settlement statement in order to assist the buyer in securing the loan for the 
purchase.  The buyer was previously sentenced to joint restitution, probation, and home 
confinement.  The OIG conducted this investigation jointly with the USSS.  

 
 A Philadelphia man was sentenced to 21 months imprisonment, immediate restitution of nearly 

$954,000 and a $100 special assessment fee in connection with schemes to defraud SBA and a 
preferred lender.  In addition, he was ordered to be transferred to the Department of Homeland 
Security (DHS), Immigration and Customs Enforcement (ICE) for deportation immediately 
following his imprisonment.  One of his schemes involved a $1,240,000 SBA loan to an Illinois 
corporation (of which he was corporate secretary and 50% owner) for purchase of an Indiana 
gasoline station property.  The scheme was facilitated by a loan agent who brokered sales of gas 
stations and hotels in the Midwest and obtained financing for the new owners.  The investigation 
found that the loan agent created counterfeit statements for his clients.  The statements falsely 
showed that the clients had adequate cash funds for their required equity injections.  

 
 An Illinois man was sentenced to 27 months imprisonment and immediate restitution of nearly 

$1,038,000 plus a $100 special assessment fee for wire fraud.  He and three other businessmen 
had previously been indicted in connection with schemes to defraud SBA and a preferred lender.  

The schemes included obtaining 
$2,540,000 in loans for an Illinois 
shell corporation for its purchase of a 
Tennessee hotel property.  The man 

was the president of the shell corporation, which had been formed by him and a former business 
partner to secretly consolidate and refinance delinquent debts owed by their previous corporation.  
He improperly used loan proceeds to bring old debts current and to evade the imminent 
foreclosure of his business properties and personal residence.   

 
Criminals Defraud Loan Guaranty Programs with a Variety of Tactics 
 
Criminals utilize a variety of tactics to fraudulently obtain—or induce others to obtain—SBA-guaranteed 
loans.  These tactics include submitting fraudulent documents; making fictitious asset claims; 
manipulating property values; using loan proceeds contrary to the terms of the loans; and failing to 

The seller of a gas station/mini mart falsely 
represented that he received $40,000 “earnest 

money” and a $260,000 deposit from the buyer. 

The schemes included obtaining $2,540,000 
in loans for an Illinois shell corporation for 
its purchase of a Tennessee hotel property. 
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disclose debts or  prior criminal records.  Such methods make financial loss to SBA and its lenders more 
likely.  The following examples demonstrate the different approaches criminals use.      
 
 A Maryland man was indicted for conspiracy, making false statements, and aiding and abetting in 

connection with obtaining a $417,000 SBA-guaranteed loan to perform construction and 
renovation work for leased space and to purchase equipment and inventory for his new restaurant 
business.  On his SBA loan application, he certified the cost of the construction work to be 
$295,000 even though he had already entered into an agreement with a construction company for 
the work to be performed for $145,000.  To advance this scheme, he conspired with the 
construction company to falsely represent that the total cost for the project was $295,000 in order 
to receive additional funds for his personal use.  The owner of the construction company involved 
in the scheme was charged with conspiracy for her role in submitting a false and backdated 
contract to the lender.   

 
 An individual and his wife owned or controlled approximately 60 convenience stores throughout 

northern California and used “straw” borrowers to apply for and obtain SBA-guaranteed loans 
from various financial institutions.  The couple 
and their associates failed to disclose the true 
ownership interests in the purchase of each 
store, submitted fraudulent documentation 
about the source of the cash injections, and 
laundered SBA loan proceeds.  In addition, the couple and their associates hired and employed 
illegal aliens at their businesses.  The husband was sentenced to 13 months in prison, three years 
supervised release, and $1.2 million in restitution.  His wife was sentenced to three years 
probation and a $100,000 fine.  All others were sentenced to probation and monetary penalties 
totaling nearly $219,000.  The OIG conducted this investigation jointly with the Federal Bureau 
of Investigation (FBI), Internal Revenue Service (IRS), DHS/ICE, U.S. Department of 
Agriculture OIG, and California Alcohol and Beverage Control.   

 
Owner Destroys His Own SBA-Financed Business in Fraud Scheme 
 
The former owner of a Missouri pizza business and two associates allegedly aided and abetted one 
another and destroyed the business’ building by fire as part of a scheme to obtain money from an 
insurance company.  The building belonged to the business owner and was financed by a $424,400 SBA-
guaranteed loan that is now in liquidation.  The three individuals originally were indicted for arson, with 
the two associates having since pled guilty.  The owner was also charged in a superseding indictment with 
wire fraud, in addition to arson.  The OIG assisted the Bureau of Alcohol, Tobacco, Firearms and 
Explosives in this investigation at the request of the U.S. Attorney’s Office.   
 
 

An individual and his wife…used “straw” 
borrowers to apply for and obtain SBA-

guaranteed loans from various financial 
institutions. 
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The Disaster Loan program plays a vital role in the aftermath of disasters by providing long-term,  
low-interest loans to affected homeowners, renters, and businesses of all sizes.  There are two types of 
disaster loans: (1) physical disaster loans for permanent rebuilding and replacement of uninsured  
disaster-damaged privately-owned real and/or personal property, and (2) economic injury disaster loans to 
provide necessary working capital to small businesses until normal operations resume after a disaster.  
Physical disaster loans are available to homeowners, renters, businesses of all sizes, and nonprofit 
organizations.  The Disaster Loan program is particularly vulnerable to fraud and unnecessary losses 
because loan transactions are expedited in order to provide quick relief to disaster victims.  
 
In 2005, Gulf Coast Hurricanes Katrina, Rita, and Wilma caused more than $118 billion in estimated 
property damage; as of September 30, 2009, SBA had disbursed nearly $6.6 billion in loans to assist 
victims of these disasters.  More recently, as of September 30, 2009, SBA had approved nearly 24,000 
disaster loans, totaling $1.2 billion as a result of Hurricanes Gustav and Ike and flooding in the Midwest 
during 2008.  The OIG’s audits and reviews continue to focus on loan origination, disbursement, 
repayment, servicing, and liquidation activities related to these loans, including whether loan applications 
were processed in accordance with SBA procedures; uses of loan proceeds were verified before loans 
were fully disbursed; duplicate benefits were appropriately identified and recovered; and loan servicing 
and liquidation activities were effectively staffed and managed.  The OIG also continues to investigate 
allegations of unauthorized use of loan proceeds, overstatement of financial losses, material false 
statements in the application process, false/counterfeit supporting documentation, and false assertions 
regarding primary residency in affected areas at the times of the disasters.  
 
Application of Insurance Offsets on Disaster Loans for the Midwest Floods of 2008  
 
Under the Stafford Act, Federal agencies administering disaster benefits must ensure that individuals 
receiving assistance have not already been compensated for their losses by another program, or from 
insurance or another source.  An OIG review found that SBA did not correctly identify or offset insurance 

payments on 9 of 99 sampled loans, resulting in 
$126,876 in duplicate benefits.  When the OIG 
informed Agency officials of this, or when they 
otherwise became aware of the duplicate benefits, 
SBA took action to offset $94,319 of the 

payments on 5 of the loans, but had not taken steps to recover the duplicate benefits on the remaining 4 
loans.  The majority of the errors occurred because loan officers did not check with insurance companies 
to determine the amount of insurance that had been paid prior to each disbursement, as required.  
 
The OIG recommended that SBA revise its procedures to require confirmation of insurance payments 
both prior to loan approval and before the final disbursement.  The OIG also recommended that SBA 
reduce the loan balances for the remaining 4 loans by the additional offset amounts identified in the report 
to prevent $32,557 in duplicate benefits. 
 
Multi-Agency Effort Continues to Combat Gulf Coast Hurricane Fraud 
 
The OIG’s partnership with other law enforcement organizations on the National Center for Disaster 
Fraud (NCDF) (formerly the Hurricane Katrina Fraud Task Force) thus far has resulted in 56 arrests, 
74 indictments, and 67 convictions related to fraud and other wrongdoing in the Disaster Loan program.  
OIG disaster loan investigations have yielded over $2.4 million in court-ordered restitution and related 

…loan officers did not check with insurance 
companies to determine the amount of insurance 
that had been paid prior to each disbursement… 
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recoveries, while also assisting the Agency in proactively denying almost $4.5 million in loans to 
potentially fraudulent borrowers.  The following are examples of OIG cases related to the Gulf Coast 
hurricanes. 
 
 A maintenance supervisor at a Mississippi community college was sentenced to 36 months 

probation, 100 hours community service, $179,400 in restitution to SBA, $14,006 in restitution to 
the Federal Emergency Management Agency (FEMA), and a $300 special assessment fee in 
connection with making false statements on his applications for disaster benefits after Hurricane 
Katrina.  Specifically, he had indicated that his primary residence was in an area affected by the 
storm, when in fact he resided in an area that was not affected.  The man fraudulently received 
$179,400 from SBA and $14,006 from FEMA.  He also applied for a Mississippi Development 
Authority Homeowner Assistance Program Grant, but that application process was suspended 
pending the results of this investigation.  The OIG is conducting this investigation jointly with the 
DHS OIG, the U.S. Department of Housing and Urban Development (HUD) OIG, the Mississippi 
State Auditor’s Office, and the FBI. 

 
 A Louisiana man was indicted for theft of government funds and wire fraud.  He allegedly 

falsified the address of his primary residence at the time of Hurricane Katrina when applying for 
an SBA disaster loan of nearly $111,000.  He also applied for a $150,000 Louisiana Road Home 
Program (LRHP) grant by using the same falsified address.  He received both the SBA loan and 
the LRHP grant.  The OIG is conducting this investigation jointly with the FBI and HUD OIG. 

 
 A Louisiana man pled guilty to theft of government funds after he misrepresented to SBA that he 

had contracted for repairs to his residence for Hurricane Katrina-related damages when, in fact, 
he had only received an estimate for the repairs.  Based on the misleading documentation he 
allegedly submitted, SBA approved a disaster loan for nearly $64,000.  That amount was later 
increased to over $106,000.  He also allegedly submitted copies of fraudulent checks in order to 
receive loan disbursements.  The OIG is conducting this investigation jointly with members of the 
NCDF.   

 
9/11 Disaster Loan Fraud Results in Additional Legal Actions  
 
SBA disbursed over $1.1 billion in disaster assistance loans in response to the September 11, 2001, 
terrorist attacks on the United States.  As with other disasters, the need to disburse funds quickly created 
opportunities for dishonest applicants to commit fraud.  The resulting OIG investigations have led to the 
prosecution of numerous individuals who took advantage of this tragedy.  
 
For example, in New York, the president and sole shareholder of a fabric company, his wife (the president 
of a clothing company), and her clothing company agreed to a judgment of nearly $1,075,000 to settle 
allegations that the couple made false statements in order to secure a $537,400 SBA disaster loan and 
converted the proceeds for their personal use.  The investigation revealed that the president of the fabric 
company submitted false statements, namely that there were no lawsuits pending against him or his 
company.  In reality, court documents indicated two lawsuits with judgments prior to the filing of the 
SBA disaster loan application.  Further investigation revealed that he transferred loan proceeds to his 
wife’s company in order to disburse thousands of dollars to himself and his wife. 
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Through its government contracting programs, SBA works to maximize opportunities for small, woman 
and minority-owned, and other disadvantaged businesses to obtain Federal contract awards.  These 
programs include, among others, the Historically Underutilized Business Zone (HUBZone) 
Empowerment Contracting program and the Small Disadvantaged Business (SDB) Certification program.  
SBA also negotiates with other Federal agencies to establish procurement goals for contracting with 
small, disadvantaged, women-owned, service-disabled-veteran-owned, and HUBZone businesses.  The 
current government-wide goal is for small businesses to receive 23 percent of the total value of prime 
contracts awarded each fiscal year. 
 
To help small disadvantaged businesses gain access to Federal and private procurement markets, SBA’s 
Section 8(a) Business Development program offers a broad range of business development support, such 
as mentoring, procurement assistance, business counseling, training, financial assistance, surety bonding, 
and other management and technical assistance.  SBA also provides assistance to existing and prospective 
small businesses through a variety of counseling and training services offered by partner organizations.  
Among these are Small Business Development Centers (SBDCs), the Service Corps of Retired 
Executives (SCORE), and Women’s Business Centers (WBCs).  Most of these are grant programs that 
require effective and efficient management, outreach, and service delivery. 
 
Participation in the 8(a) Program by Firms Owned by Alaska Native Corporations 
 
An OIG review found that the growth in awards to Alaska Native Corporation (ANC) firms under the 
Section 8(a) program may have hurt other program participants and challenged SBA’s oversight 
capability.  Long-term 8(a) contracting trends show a continued and significant increase in obligations to 

ANC-owned participants, many of which were 
made through sole-source contracts.  This growth 
suggests that the special advantages afforded ANC 
participants may be limiting the number of non-
ANC disadvantaged firms that secure 8(a) 

contracts.  In addition, while the 8(a) program is undeniably benefiting Alaska Natives, the OIG’s review 
showed that a few ANC participants received a disproportionate share of the 8(a) obligations.  Further, 
because studies have shown that sole-source contracts do not always provide the Government with the 
best value, it is questionable whether providing ANCs with contracting advantages under the 8(a) 
program is the most cost-effective way of assisting Alaska Natives.  
 
Many ANC firms have clear advantages over other 8(a) program participants when competing for 
contracts due to their association with their large parent corporations and affiliates, which often provide 
them access to capital and credit as well as 
management expertise.  Requiring non-ANC 
small businesses to compete against these ANC 
participants appears to be inconsistent with the 
primary purpose of the 8(a) program of helping 
small disadvantaged firms develop the skills 
needed to compete in the American economy.  However, SBA has not undertaken a program review to 
determine whether ANC participation is adversely impacting other 8(a) participants.  The Agency has 
also been slow to expand and fully staff its oversight capabilities to address the complex nature of ANC 
business relationships and ANC growth in the program.  
 

…growth in awards to Alaska Native Corporation 
(ANC) firms under the Section 8(a) program may 
have hurt other program participants and 
challenged SBA’s oversight capability. 

Many ANC firms have clear advantages over other 
8(a) program participants when competing for 

contracts due to their association with their large 
parent corporations and affiliates… 
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The OIG’s report raised several issues for congressional consideration.  Specifically, Congress may want 
to consider whether the statutory advantages given to companies owned by ANCs and other Indian tribes 
are consistent with the overall mission and intent of the program to benefit economically disadvantaged 

small businesses.  Congress may also want to 
consider legislatively requiring that SBA 
determine whether ANC-owned firms have a 
substantial unfair competitive advantage before 
exempting them from the size affiliation rules and 
that ANCs report to SBA on how 8(a) revenues 
are benefiting Alaska Natives.  
 

The report recommended that SBA conduct a program review to evaluate: (1) the extent to which growth 
in the ANC 8(a) participation has or will adversely impact other 8(a) firms and the overall effectiveness 
of the 8(a) program, and (2) whether firms owned by ANCs and Indian tribes should continue to be 
exempt from the cap on total sole-source awards.  The report also made recommendations to improve the 
Agency’s oversight of ANCs. 
 
On July 16, 2009, the  Assistant Inspector General for Auditing testified before the Ad Hoc 
Subcommittee on Contracting Oversight, Committee of Homeland Security and Government Affairs, 
United States Senate, regarding the results of the OIG’s audit of ANCs. 
 
Investigations Reveal False 8(a) Certifications  
 
Small businesses operated by socially and economically disadvantaged individuals receive preferences in 
obtaining Federal contracts through the Section 8(a) Business Development program.  Unfortunately, 
such preferences can be an incentive for a non-qualifying firm to falsely claim 8(a) status.  Although the 
program requires that a disadvantaged individual have control and ownership of the 8(a) company, OIG 
investigations have uncovered schemes where 8(a) companies are owned or controlled by non-
disadvantaged persons.  The following cases illustrate the problem.  
 
 A Georgia woman and her company were charged with making false statements to SBA so that 

her company could qualify for 8(a) certification.  The company supplied temporary staffing 
services to various Federal agencies, including the Department of Veterans Affairs (VA) 
Consolidated Mail Outpatient Pharmacy (CMOP) in Leavenworth, Kansas.  The woman allegedly 
concealed the involvement of her former employer, who was not a socially and economically 
disadvantaged person, in the management and operations of her company.  Consequently, SBA 
certified the company as an 8(a) company, which allowed it to obtain about $5.4 million in 8(a) 
set-aside contracts with the CMOP.  The OIG is conducting this investigation jointly with the 
Department of Justice Antitrust Division, the VA OIG, the Defense Criminal Investigative 
Service (DCIS), and the USSS.   

 
 A multi-agency investigation found that the principals of a subsidiary of an ANC and its 

numerous affiliated business entities conspired to defraud SBA and the Department of Defense by 
failing to divulge their secret business and ownership agreements in order to gain the preferential 
treatment received under the 8(a) program.  The investigation also found that the subsidiary and 
its business affiliates may be involved in a scheme to defraud the Department of the Treasury by 
under-reporting their collective income from U.S. Government contracts by tens of millions of 

…Congress may want to consider whether the 
statutory advantages given to companies owned 
by ANCs and other Indian tribes are consistent 
with the overall mission and intent of the 
program to benefit economically disadvantaged 
small businesses. 
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dollars.  Consequently, the U.S. Air Force issued indefinite suspensions to 19 companies and four 
individuals affiliated with the subsidiary.  The OIG is conducting this investigation jointly with 
DCIS, the U.S. Army Criminal Investigation Command, the U.S. Air Force Office of Special 
Investigations, the U.S. Naval Criminal Investigative Service, and the IRS.   

 
Legislation Requires Approval of SBDC Surveys 
 
In December 2004, Congress amended section 21(a)(7) of the Small Business Act to restrict the 
disclosure of information regarding individuals or small businesses that have received assistance from an 
SBDC, and further restricts the Agency’s use of such information.  The provision also requires the 
Agency to issue regulations regarding disclosures of such information for use in conducting financial 
audits or SBDC client surveys.  To date, however, SBA has not issued these regulations.  In addition, 
paragraph 21(a)(7)(C)(iii) states that, until the issuance of such regulations, any client survey and the use 
of such information shall be approved by the Inspector General, who shall include such approval in the 
OIG’s Semiannual Report to Congress.  During this reporting period, the Agency identified that it was 
conducting surveys of small businesses that had received assistance from SBDCs.  The OIG advised that 
it had no objection to these surveys based upon the Agency’s ability to demonstrate that it was taking 
steps to ensure that acquisition and use of information derived from these surveys met the requirements of 
section 21(a)(7).  The Agency has also represented that it would issue regulations in the near future as 
required by the statute. 
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SBA’s Management the Loan Management and Accounting System Modernization Project 
 
In November 2005, SBA initiated a project to integrate its loan monitoring and financial management 
systems and move them to a new operating platform. The project also included the modernization of all 

Loan Management and Accounting System 
(LMAS) components—from the core loan 
functions to the 19 subsystems associated with 
loan processing and servicing operations.  LMAS 
is integral to SBA’s strategy for improving, 

streamlining and automating information technology systems related to lender processes and lender 
oversight.  
 
A review of the LMAS Modernization Project was initiated based on a complaint received by the OIG.  
The review confirmed allegations in the complaint that: (1) the project-level Quality Assurance (QA) 
process was not independent from project management staff; (2) a process had not been established for 
accepting contract deliverables until January 2009; (3) several deliverables were behind schedule; 
(4) contractors participated in meetings and were assigned tasks without being cleared or trained on SBA 
security procedures; and (5) the risk management process established for the project was not sufficiently 
developed.  
 
The OIG recommended that SBA: (1) take steps to modify the LMAS contract to require that the 
QA/Independent Verification and Validation contractor report all findings and recommendations to the 
Program Manager and an independent QA Manager designated by the Chief Information Officer; 
(2) establish a well-defined process for reviewing and accepting LMAS deliverables; (3) ensure that 
contractor employees are not allowed to work on LMAS until they have been properly vetted in 
accordance with SBA policies and procedures; (4) revise the LMAS risk register to include all fields 
identified in the LMAS Risk Management Plan and key information that is currently missing in the risk 
register; and (5) establish an enterprise-wide QA function to ensure that all IT projects comply with 
Agency quality standards. 
 
Qualifications and Warrant Authority of SBA Contracting Personnel 
 
In 2005, OMB established a Federal Acquisition Certification Program for contracting professionals in 
civilian agencies to improve Federal acquisition workforce competencies.  Under this directive, 
individuals issued new contracting officer warrants on or after January 1, 2007, must be certified at an 
appropriate level to support their warrant obligations.   
 
An OIG review of the qualifications and authority of SBA contracting personnel found that, while six 
contracting officers had contracting certifications, the Agency issued new warrants to them without 
documentation on specific courses showing that they had the education, training, and experience to 
support their certification levels.  Also, the acquisition analyst administering the certification program for 
SBA had not been granted administrative rights to the Acquisition Career Management Information 
System (ACMIS), which limited her ability to manage certification program compliance.  As a result, the 
Agency was not in compliance with OMB requirements to assure that contracting officers are qualified to 
properly administer contract actions, including $20 million in contracts planned under the Recovery Act, 
and could not readily identify future training needs.  In addition, SBA did not have established processes 

LMAS is integral to SBA’s strategy for 
improving, streamlining and automating 
information technology systems related to lender 
processes and lender oversight. 
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or sufficient records for (1) linking warrant authority to certification levels, and (2) controlling the 
issuance and termination of contracting officer warrants.   
 
To address these issues, the OIG recommended that SBA:  (1) hold contracting personnel accountable for 
entering training data in ACMIS to support their certification levels; (2) monitor compliance with OMB’s 
certification program requirements; (3) update the official designation of an Acquisition Career Manager 
and seek administrative rights to ACMIS for that individual; (4) revise its procedures to link Federal 
acquisition certification levels to contracting officer warrant authority; and (5) establish procedures to 
better control the issuance and termination of warrants. 
 
Agency Management Decisions 
 
The Inspector General Act requires Federal agencies to make decisions on all audit findings and 
recommendations within 6 months of report issuance.  Agency officials may agree, disagree, or propose 
alternative actions to the recommendations.  In an attempt to reduce the number of overdue management 
decisions, the OIG revised its reporting process by requesting that the Agency transmit decisions on audit 
recommendations at the same time that it provides management comments to the draft report.  During this 
reporting period, management decisions were made for 31, or 89 percent, of the 35 recommendations that 
were issued.  At the end of the semi-annual reporting period, SBA had not made decisions on 
5 recommendations that were made in prior reporting periods. 
 
SBA Gift Authority 
 
Section 4(g)(2) of the Small Business Act, as amended, provides that any gift, devise, or bequest of cash 
accepted by the Administrator under Section 4(g) shall be held in a separate account and shall be subject 
to semiannual audits by the Inspector General, who shall report his findings to Congress.  According to 
the information provided by SBA’s Office of Strategic Alliances, SBA did not accept any cash gifts 
during this semiannual reporting period. 
 
Cosponsorships and Fee-Based Administration Sponsored Events 
 
Section 4(h) of the Small Business Act, as amended, requires the OIG to report to Congress on a semi-
annual basis regarding the Agency’s use of its authority in connection with cosponsorships and fee-based 
Administration-sponsored events.  SBA’s Office of Strategic Alliances provided information to the OIG 
related to cosponsorships, including the names, dates, and locations of the cosponsored events and the 
names of the cosponsors.  This information was not verified by the OIG.  As shown in Appendix IX, 
between April 1, 2009 and September 30, 2009, there were 45 cosponsored events. 
 
Potential Program Fraud Reduced by Character Screening  
 
Participants in SBA programs involving business loans, disaster assistance loans, Section 8(a) 
certifications, surety bond guarantees, SBICs, and Certified Development Companies must meet Agency 
character standards.  The OIG’s Office of Security Operations helps ensure that this occurs by using name 
checks and, where appropriate, fingerprint checks to determine criminal background information.  During 
this reporting period, the OIG processed 1,811 external name check requests for these programs.  
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Based on data from the OIG’s on-line 
connection with the FBI, the OIG also refers 
applicants who appear ineligible because of 
character issues to program officials for 
adjudication.  As a result of OIG referrals 
during this reporting period, SBA business 
loan program managers declined 38 

applications totaling nearly $15.6 million and disaster loan program officials declined 28 applications 
totaling over $1.5 million.  In addition, the Section 8(a) program declined 6 applications for admission.  
 
During this reporting period, the OIG also initiated 212 background investigations and issued 29 security 
clearances for Agency employees and contractors.  Moreover, the OIG adjudicated 74 background 
investigative reports and coordinated with SBA’s Office of Disaster Assistance (ODA) to adjudicate 21 
derogatory background investigation reports.  Finally, the OIG processed 1,095 internal name check 
requests for Agency activities such as success stories, “Small Business Person of the Year” nominees, and 
disaster assistance new hires.  
 
OIG Promotes Debarment and Administrative Enforcement Actions 
 
The OIG continues to promote debarment as a vehicle to protect Federal agencies from program 
participants that have engaged in fraud or otherwise exhibited a lack of business integrity.  The OIG 
regularly identifies candidates for debarment and submits detailed recommendations with supporting 
documents to facilitate the efforts of SBA debarment officials.  During this reporting period, the OIG 
streamlined its referral process and provided training for investigations and audit staff, focusing on issue 
spotting and coordination of remedies. 
 
Recently, the OIG has recommended, and SBA has issued, a number of debarments based upon 
fraudulent conduct in SBA’s business and disaster loan programs.  As part of several OIG investigations, 
numerous individuals have been identified as submitting falsified proof of equity injections, making false 
claims of U.S. citizenship, submitting falsified 
financial information, and submitting falsified work 
orders, building permits, or leases in order to obtain 
SBA-guaranteed loans.  The OIG also recommended 
debarment of an individual who was found to have 
submitted falsified personal financial statements in 
order to maintain his company’s eligibility in the 8(a) program.  Finally, the OIG recommended 
debarment of an individual who made false statements and diverted contract trust funds for personal use 
in relation to SBA’s Surety Bond Guarantee program.  As of the close of this reporting period, SBA had 
issued 29 debarments based upon OIG recommendations, and continues to consider 7 others for possible 
debarment.  During this reporting period, the OIG has also provided assistance to the SBA debarment 
officials on several HUBZone related debarments that SBA issued.  Additional debarment statistics for 
the reporting period are in the Statistical Highlights section later in this report. 
 
The OIG has also been working with SBA to develop a comprehensive set of procedures for taking 
administrative enforcement actions against loan agents and packagers who commit fraud or other 
wrongdoing.  Past OIG investigations have identified loan agent fraud on hundreds of millions of dollars 
of SBA loans.  Although SBA’s regulations at 13 C.F.R. Part 103 authorize the Agency to suspend or 

As a result of OIG referrals during this reporting 
period, SBA business loan program managers 
declined 38 applications totaling nearly $15.6 million 
and disaster loan program officials declined 28 
applications totaling over $1.5 million. 

…the OIG has recommended, and SBA has 
issued, a large number of debarments based 
upon fraudulent conduct in SBA’s business 

and disaster loan programs. 
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revoke a loan agent’s privilege to conduct business with SBA, the regulations are silent on the procedures 
that must be followed in order to undertake such an action.  As a result, during the reporting period, the 
OIG developed proposed procedures, which the Agency is currently considering. 
 
OIG Reviews of Proposed Agency Regulations and Initiatives Lead to Improved Program Controls 
to Reduce Fraud, Waste, Abuse and Inefficiencies 
 
One way that governmental agencies prevent and detect waste, fraud, abuse, and inefficiencies in their 
programs and operations is through the documents they use to manage those functions, such as 
regulations and internal procedures.  Having adequate program management documents often go a long 
way towards improving accountability and integrity by program participants and agency employees.  As 

part of its efforts to provide SBA with 
proactive recommendations, the OIG regularly 
reviews and provides comments on proposed 
revisions of various program management 
documents, such as SBA regulations, forms 

used by the public, standard operating procedures, policy notices, and plans for agency reorganizations.  
Frequently, the OIG identifies material weaknesses in proposed revisions and, to promote more effective 
controls, provides the Agency with recommendations and proposed language revisions through comment 
memoranda.  During the reporting period, the OIG reviewed 67 proposed revisions of program 
management documents and submitted comments on 38 of these initiatives. 
 
In addition to Recovery Act-related activities discussed earlier in the Recovery Oversight section of this 
report, the OIG provided comments on wide variety of other SBA directives and, through Agency 
adoption of OIG recommendations, prompted more 
robust controls in and enhancements to these 
documents.  For example, the OIG reviewed and 
commented on material weaknesses in various 
proposed revisions of regulations and internal 
controls for the 8(a) Business Development 
program, for which the Agency has historically 
experienced weaknesses in its oversight capabilities.  The OIG comments focused on improving processes 
in this program so that greater business development assistance can be provided to program participants.  
In another example, the OIG provided comments on program documents relating to small business set-
aside contracts in order to improve accountability and help ensure that only eligible small businesses 
obtain these contracting preferences.  
 
Fraud Awareness Briefings 
 
During this reporting period, the OIG conducted 7 fraud awareness presentations for approximately 265 
representative of Federal agencies and lending institutions.  Topics included fraud associated with 
government contracting as well as with other SBA programs.  
 

During the reporting period, the OIG reviewed 67 
proposed revisions of program management 
documents and submitted comments on 38 of these 
initiatives. 

…the OIG provided comments on wide variety of 
other SBA directives and, through Agency 

adoption of OIG recommendations, prompted 
more robust controls in and enhancements to 

these documents. 
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6-Month Productivity Statistics 
April 1, 2009 through September 30, 2009 

 
 
Summary of Office-Wide Dollar Accomplishments      Totals 
 
A. Potential Investigative Recoveries and Fines ..................................................................... $11,862,823* 
B. Loans/Contracts Not Approved or Canceled as Result of Investigations ................................ $509,400* 
C. Loans Not Made as a Result of Name Checks ..................................................................... $17,062,603 
D. Disallowed Costs Agreed to by Management ........................................................................ $3,322,236 
E. Recommendations that Funds Be Put to Better 
   Use Agreed to by Management ................................................................................................ $683,200 
 
 Total ..................................................................................................................................... $33,440,262 
 
Efficiency and Effectiveness Activities Related to Audit and Other Reports 
 
A. Reports Issued ........................................................................................................................................ 7 
B. Recommendations Issued ..................................................................................................................... 35 
C. Dollar Value of Costs Questioned .......................................................................................... $3,676,964 
D. Dollar Value of Recommendations that Funds 
  Be Put to Better Use ............................................................................................................................ $0 
E. Collections as a Result of Questioned Costs ............................................................................... $41,173 
 
Audit and Report Follow-up Activities  
 
A. Recommendations for which Management Decisions were made 
  During the Reporting Period ................................................................................................................ 50 
B. Disallowed Costs Agreed to by Management ........................................................................ $3,322,236 
C. Dollar Value of Recommendations that Funds Be Put to Better Use 
 Agreed to by Management ........................................................................................................ $683,200 
D. Recommendations without a Management Decision at End of Reporting Period ................................. 9 
 
Legislation/Regulations/Standard Operating Procedures (SOPs)/Other Reviews 
 
A. Legislation, Regulations, Standard Operating Procedures, and Other Issuances ** Reviewed ........... 67 

 
* May include actions from earlier reporting periods. 
** This category includes policy notices, procedural notices, Administrator’s action memoranda, and other 
 Agency initiatives, which frequently involve the implementation of new programs and policies. 

 



 
 
 
 
 

Statistical Highlights 
 
 

20 

6-Month Productivity Statistics 
April 1, 2009 through September 30, 2009 

 
 
Indictments, Convictions, and Case Activity 
 
A. Indictments from OIG Cases .............................................................................................................. 18* 
B. Convictions from OIG Cases.............................................................................................................. 44* 
C. Cases Opened ....................................................................................................................................... 45 
D. Cases Closed ......................................................................................................................................... 39 
 
Recoveries and Management Avoidances 
 
A Potential Recoveries and Fines as a Result of  
    OIG Investigations .......................................................................................................... $11,862,823* 
B. Loans/Contracts Not Approved or Canceled as Result of Investigations ................................ $509,400* 
C. Loans Not Approved as a Result of the Name  
        Check Program ................................................................................................................... $17,062,603 
 
 Total ..................................................................................................................................... $29,434,826 
 
SBA Personnel Actions Taken as a Result of Investigations 
 
A Dismissals ............................................................................................................................................... 0 
B. Resignations/Retirements ....................................................................................................................... 0 
C. Suspensions ............................................................................................................................................ 1 
D. Reprimands ............................................................................................................................................. 1 
E. Other ....................................................................................................................................................... 0 
 
Debarment and Suspension Actions 
 
A. Debarments Recommended to the Agency .......................................................................................... 10 
B. Debarments Pending at the Agency ....................................................................................................... 7 
C. Proposed Debarments Issued by the Agency ......................................................................................... 5 
D. Final Debarments Issued by the Agency ............................................................................................ 29* 
E. Proposed Debarments Declined by the Agency ..................................................................................... 0 
 
OIG Hotline Operation Activities 
 
A. Total Fraud Line Complaints.............................................................................................................. 374 
B. Total Complaints Referred to Investigations Division ......................................................................... 91 
C. Total Complaints Referred to SBA or Other Federal Investigative Agencies ...................................... 12 
D. Total Complaints Referred to Other Entities .......................................................................................... 9 
E. Total Complaints Needing No Action ................................................................................................ 262 
 
* May include actions from earlier reporting periods. 
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Full Year Productivity Statistics 
October 1, 2008 through September 30, 2009 

 
 
Summary of Office-Wide Dollar Accomplishments      Totals 
 
A. Potential Investigative Recoveries and Fines ..................................................................... $53,516,212* 
B. Loans/Contracts Not Approved or Canceled as Result of Investigations ............................. $2,666,400* 
C. Loans Not Made as a Result of Name Checks ..................................................................... $26,758,256 
D. Disallowed Costs Agreed to by Management ........................................................................ $6,251,693 
E. Recommendations that Funds Be Put to Better 
   Use Agreed to by Management ................................................................................................ $683,200 
 
 Total ..................................................................................................................................... $89,875,761 
 
Efficiency and Effectiveness Activities Related to Audits and Other Reports 
 
A. Reports Issued ...................................................................................................................................... 19 
B. Recommendations Issued ................................................................................................................... 120 
C. Dollar Value of Costs Questioned .......................................................................................... $7,950,997 
D. Dollar Value of Recommendations that Funds 
  Be Put to Better Use ............................................................................................................ $46,367,586 
E. Collections as a Result of Questioned Costs ............................................................................... $41,173 
 
Audit and Report Follow-up Activities  
 
A. Recommendations for which Management Decisions were made 
  During the Reporting Period .............................................................................................................. 112 
B. Disallowed Costs Agreed to by Management ........................................................................ $6,251,693 
C. Dollar Value of Recommendations that Funds Be Put to Better Use 
 Agreed to by Management ........................................................................................................ $683,200 
D. Recommendations without a Management Decision at End of Reporting Period ............................... 36 
 
Legislation/Regulations/Standard Operating Procedures (SOPs)/Other Reviews 
 
A. Legislation, Regulations, Standard Operating Procedures, and Other Issuances ** Reviewed ......... 122 

 
* May include actions from earlier reporting periods. 
** This category includes policy notices, procedural notices, Administrator’s action memoranda, and other 
 Agency initiatives, which frequently involve the implementation of new programs and policies. 
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Full Year Productivity Statistics 
October 1, 2008 through September 30, 2009 

 
 
Indictments, Convictions, and Case Activity 
 
A. Indictments from OIG Cases .............................................................................................................. 50* 
B. Convictions from OIG Cases.............................................................................................................. 71*  
C. Cases Opened ....................................................................................................................................... 82 
D. Cases Closed ....................................................................................................................................... 100  
 
Recoveries and Management Avoidances 
 
A Potential Recoveries and Fines as a Result of  
  OIG Investigations ............................................................................................................ $53,516,212* 
B. Loans/Contracts Not Approved or Canceled as Result of Investigations ............................. $2,666,400* 
C. Loans Not Approved as a Result of the Name  
   Check Program .................................................................................................................... $26,758,256 
 
 Total ..................................................................................................................................... $82,940,868 
 
SBA Personnel Actions Taken as a Result of Investigations 
 
A Dismissals ............................................................................................................................................... 0 
B. Resignations/Retirements ....................................................................................................................... 0 
C. Suspensions ............................................................................................................................................ 1 
D. Reprimands ............................................................................................................................................. 1 
E. Other ....................................................................................................................................................... 0 
 
Debarment and Suspension Actions 
 
A. Debarments Recommended to the Agency .......................................................................................... 26 
B. Debarments Pending at the Agency ....................................................................................................... 7 
C. Proposed Debarments Issued by the Agency ....................................................................................... 31 
D. Final Debarments Issued by the Agency ............................................................................................ 29* 
E. Proposed Debarments Declined by the Agency ..................................................................................... 2 
 
OIG Hotline Operation Activities 
 
A. Total Fraud Line Complaints.............................................................................................................. 605 
B. Total Complaints Referred to Investigations Division ....................................................................... 132 
C. Total Complaints Referred to SBA or Other Federal Investigative Agencies ...................................... 14 
D. Total Complaints Referred to Other Entities ........................................................................................ 13 
E. Total Complaints Needing No Action ..................................................................................... 446 
 
* May include actions from earlier reporting periods. 
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Appendix I 
OIG Reports Issued 

April 1, 2009 through September 30, 2009 
 

Title Report 
Number 

Issue 
Date 

Questioned 
Costs 

Funds for 
Better Use 

Recovery Act 
Key Unresolved OIG Audit 
Recommendations in Program Areas 
Funded by the American Recovery 
and Reinvestment Act and Related 
Activities Needed to Safeguard Funds 

ROM-09-
01 4/30/09                   $0         $0 

Program Subtotal 1                     $0          $0 
Small Business Access to Capital 

SBA’s FY 2008 Improper Payment 
Rate for the 7(A) Guaranty Loan 
Program 

9-16 7/10/09 $2,300,000        $0 

SBA’s Management of the Backlog of 
Post-Purchase Reviews at the 
National Guaranty Purchase Center 

9-18 8/25/09 $1,250,088          $0 

Program Subtotal 2  $3,550,088         $0 
Disaster Loans 

Application of Insurance Offsets on 
Disaster Loans for the Midwest 
Floods of 2008 

9-13 07/06/09 $126,876          $0 

Program Subtotal 1  $126,876         $0 
Small Business Development, Contracting, Education, and Training 

Participation in the 8(a) Program by 
Firms Owned by Alaska Native 
Corporations 

9-15 7/10/09                    $0         $0 

Program Subtotal 1  $0         $0 
Agency  Management 

Office of Business Operations 
Contracting Personnel Qualifications 
and Warrant Authority 

9-14 7/06/09                    $0         $0 

Review of Allegations Concerning 
How the Loan Management and 
Accounting System Modernization 
Project is Being Managed 

9-17 7/30/09                   $0         $0 

Program Subtotal 2                    $0          $0 
TOTALS (all programs) 7  $3,676,964          $0 
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Appendix II 
OIG Reports with Questioned Costs 

 
  Reports Recommend-

ations* 
Questioned 

Costs** 
Unsupported 

Costs** 
A. 
 

No management decision made 
by March 31, 2009 2 7 $1,235,003 $0 

B. Issued during this reporting 
period 

3 3 $726,876 $2,950,088 

 

Universe from which 
management decisions could be 
made in this reporting period – 
Subtotals 

5 10 $1,961,879  $2,950,088 

C. Management decision(s) made 
during this reporting period 4 8 $1,622,236 $1,700,000 

 (i) Disallowed costs 4 8 $1,622,236 $1,700,000 
 (ii) Costs not disallowed 0 0 $0 $0 

D. No management decision made 
by September 30, 2009 2 2 $339,643 $1,250,088 

 
 *  Reports may have more than one recommendation. 
 ** Questioned costs are those which are found to be improper, whereas unsupported
  documentation. 

 costs may be proper, but lack 

 
 
 

Appendix III 
OIG Reports with Recommendations that Funds Be Put to Better Use 

 
  

Reports Recommend-
ations* 

Recommended 
Funds For Better 

Use 

A. No management decision made by 
March 31, 2009** 1 1 $683,200 

B. Issued during this reporting period 0 0 $0 

 
Universe from which management 
decisions could be made in this reporting 
period – Subtotals 

1 1 $683,200 

C. Management decision(s) made during this 
reporting period 1 1 $683,200 

 (i) Recommendations agreed to by SBA 
management 1 1 $683,200 

 (ii) Recommendations not agreed to by 
SBA management 0 0 $ 0 

D. No management decision made by 
September 30, 2009 0 0 $0 

 
*  Reports may have more than one recommendation. 
**  Information is different from what was previously reported due to database corrections. 
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Appendix IV 

OIG Reports with Non-Monetary Recommendations 
 

  Reports Recommendations 

A. No management decision made by March 31, 2009** 8 16 

B. Issued during this reporting period 6 32 

 Universe from which management decisions could be made in 
this reporting period – Subtotals  14 48 

C. Management decision(s) made (for at least one 
recommendation in the report) during this reporting period 11 41 

D. No management decision made by September 30, 2009* 4 7 

 
*  Adding the number of reports for C. & D. will not result in the subtotal of A. & B. because any single report may have 
  recommendations that fall under both C. & D. 
**  Information is different from what was previously reported due to database corrections. 

 
 
 

Appendix V 
OIG Reports From Prior Semiannual Periods 

with Overdue* Management Decisions as of March 31, 2009 
 

Title Report 
Number 

Date 
Issued Status 

Audit of Fiscal Year 2005 Financial 
Statements – Management Letter 6-10 1/18/06 The Agency has not responded to one 

recommendation in the report. 

Audit of Six SBA Guaranteed Loans 8-18 9/08/08 The Agency has not responded to one 
recommendation in the report. 

Audit of SBA’s Fiscal Year 2008 
Financial Statements 9-03 11/14/08 The Agency has not responded to two 

recommendations in the report. 
Audit of SBA’s Fiscal Year 2008 
Financial Statements – Management 
Letter 

9-05 12/17/08 The Agency has not responded to one 
recommendation in the report. 

 
*  “Overdue” is defined as more than 180 days from the date of issuance. 
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Appendix VI 
OIG Reports Without Final Action as of September 30, 2009 

 

Report 
Number Title Date 

Issued 

Date of 
Management 

Decision 

Final 
Action 
Target 
Date 

0-14 7(a) Service Fee Collections 3/30/00 8/22/00 3/31/09 

3-08 SBA’s Oversight of the Fiscal Transfer Agent 
for the 7(a) Loan Program 1/30/03 4/15/07 3/31/10 

4-34 
Audit of SBA's Process for Complying with 
the Federal Managers' Financial Integrity Act 
Reporting Requirements 

7/29/04 9/9/04 9/30/08 

4-40 
Audit of a SBA-guaranteed Loan to Elatec 
Technology Corporation and HK Equipment, 
Inc. 

9/13/04 4/5/06 6/30/07 

4-41 Audit of Selected SBA General Support 
Systems 9/10/04 11/9/04 9/30/05 

5-12 Audit of SBA’s Information Systems Controls 
– FY 2004 2/24/05 4/18/05 4/15/06 

5-23 SBA’s Administration of its Special 
Appropriation Grants 9/24/04 * 12/31/09 

7-03 Audit of SBA's Fiscal Year 2006 Financial 
Statements 11/15/06 12/20/06 10/30/09 

7-21 SBA’s Use of the Loan and Lender 
Monitoring System 5/2/07 9/5/08 12/31/09 

7-26 Audit of Liquidation of Disaster Loans 10/23/07 10/23/07 9/30/09 

7-29 Quality Assurance Reviews of Loss 
Verification 07/23/07 * ** 

8-06 Audit of SBA's FY 2007 Financial Statements 
- Management Letter 12/14/07 * ** 

8-09 Loan Classification and Overpayments of 
Secondary Loans 3/26/08 * ** 

8-12 Oversight of SBA Supervised Lenders 5/9/08 * ** 

8-13 
Planning for the Loan Management and 
Accounting System Modernization and 
Development Effort 

5/14/08 * ** 

8-14 Non-Native Managers Secured Millions of 
Dollars from 8(a) Firms Owned by Alaska  8/7/08 8/18/08 11/1/09 

9-01 SBA’s Implementation of an HSPD-12 Card 
Issuance System 10/06/08 11/6/08 6/30/09 

9-03 Audit of SBA’s Fiscal Year 2008 Financial 
Statements 11/14/08 * ** 

9-05 Audit of SBA’s Fiscal Year 2008 Financial 
Statements – Management Letter 12/17/08 * ** 
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Appendix VI 
OIG Reports Without Final Action as of September 30, 2009 

 

Report 
Number Title Date 

Issued 

Date of 
Management 

Decision 

Final 
Action 
Target 
Date 

9-07 System Access By Contractors Without 
Security Clearances 1/26/09 * ** 

9-08 Audit of Liquidation Process at the National 
Guaranty Process Center 1/30/09 3/31/09 ** 

9-15 Participation in the 8(A) Program by Firms 
Owned by Alaska Native Corporations 7/10/09 8/02/09 9/30/10 

9-16 SBA’s Fiscal Year 2008 Improper Payment 
Rate for the 7(A) Guaranty Loan Program 7/10/09 * ** 

9-17 
Review of Allegations Concerning How the 
Loan Management and Accounting System 
Modernization Project is Being Managed 

7/30/09 * ** 

9-18 
SBA’s Management of the Backlog of Post-
Purchase Reviews at the National Guaranty 
Purchase Center 

8/25/09 * ** 

 
* Management decision dates vary with different recommendations. 
** Target dates vary with different recommendations. 
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Appendix VII 
Summary of Significant Recommendations 
From Prior Semiannual Reporting Periods 

Without Final Action as of September 30, 2009* 
 

Report 
Number 

Date 
Issued Recommendation 

Date of 
Management 

Decision 

Final Action 
Target Date 

 
 
 

 5-12 

 
 
 

2/24/05 

For all SBA internal and contractor 
supported general support systems and 
major applications, e.g., Egan Mainframe, 
SBA and Corio UNIX, Network and 
Windows 2000; Loan Accounting System 
(LAS), Sybase, Mainframe, Joint 
Accounting and Administration 
Management System (JAAMS) Oracle, and 
related application functions: (1) develop 
and document policies and procedures 
clearly outlining what activities should be 
logged, who should be responsible for 
reviewing logs, what the logs should be 
reviewed for, how often logs should be 
reviewed, and how long logs should be 
retained; (2) assign responsibility within 
the Office of the Chief Information Officer 
for the review of application and general 
support system security logs; and (3) retain 
audit logs for a sufficient period of time (at 
least 90 days). 

 
 
 

4/18/05 

 
 
 

4/15/06 

8-09 3/23/08 

Revise current procedures for classifying 
loans in the Loan Accounting System to 
ensure that loan currency is not solely based 
on the next installment due date. 

9/3/08 9/30/09 

8-09 3/23/08 

Ensure that SBA is in compliance with the 
1086 agreement by actively monitoring the 
Fiscal and Transfer Agent’s monthly default 
reports, adhering to all requirements, and 
taking appropriate action on the reported 
loans. 

9/3/08 3/31/09 

 
* These are a subset of the universe of recommendations without final action. 
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Appendix VII 
Summary of Significant Recommendations 
From Prior Semiannual Reporting Periods 

Without Final Action as of September 30, 2009* 
 

Report 
Number 

Date 
Issued Recommendation 

Date of 
Management 

Decision 

Final Action 
Target Date 

8-09 3/23/08 

Modify the 1086 agreement to require lenders 
to request guaranty purchase when interest is 
120 days or more past due and seek 
reimbursement from lenders for interest 
accrued in excess of 120 days on loans SBA 
purchases directly from the secondary market. 

9/3/08 3/31/09 

8-09 3/23/08 

Discontinue the practice of including the 
amount of SBA’s ongoing guaranty fees in the 
purchase payment to the Fiscal and Transfer 
Agent. 

9/3/08 9/30/09 

8-13 5/14/08 

Design and implement an Enterprise-wide 
QA function that fully addresses the risk and 
scope of the LMAS project and ensures the 
OCIO can fulfill responsibilities under the 
Clinger-Cohen Act to provide independent 
quality assurance and oversight of 
Information Technology investments.  

8/26/08 4/30/09 

8-13 5/14/08 

Make cost-effective remediation of 
mainframe vulnerabilities a priority and 
ensure that migration of LAS occurs before 
the current mainframe contract expires in 
2012 to reduce SBA's mainframe costs and 
timely mitigate associated security risks. 

8/27/08 3/31/09 

 
9-08 

 
1/30/09 

Recover approximately $2.8 million of 
improper payments and liquidation proceeds 
from lenders on the 24 loans identified in 
Appendices IV and V. 

 
3/31/09 

 
7/31/09 

 
9-08 

 
1/30/09 

Direct the Center to ensure that charge-off 
reviews are properly supervised and all 
required documentation is obtained from 
lenders. 

 
3/31/09 

 
3/31/09 

 
9-08 

 
1/30/09 

Revise liquidation recovery rates in SOP 50 
51 (2) to reflect the forced sale liquidation 
values related to the various types of collateral 
used to secure SBA loans. 

 
3/31/09 

 
6/15/09 

 
* These are a subset of the universe of recommendations without final action. 
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Appendix VII 
Summary of Significant Recommendations 
From Prior Semiannual Reporting Periods 

Without Final Action as of September 30, 2009* 
 

Report 
Number 

Date 
Issued Recommendation 

Date of 
Management 

Decision 

Final Action 
Target Date 

 
9-08 

 
1/30/09 

Further enhance the Center’s newly designed 
portfolio management system to include the 
appropriate controls and ensure the 
appropriate resources are assigned to address 
loans needing action. 

 
3/31/09 

 
8/31/09 

 
9-09 

 
3/31/09 

Revise current procedures for verifying an 
applicant’s primary residence to ensure that a 
more reliable method is used than that 
provided in the SOP.  

 
5/14/09 

 
12/31/09 

9-10 3-26-09 

Revise the sampling design methodology for 
estimating improper payments to ensure that 
the sample is based on disbursements versus 
loan approvals in accordance with OMB 
guidance, and employs variable sampling 
procedures. 

5/14/09 10/30/09 

9-10 3-26-09 

Require that a statistician be consulted when 
developing the sample error rate and 
projection methodology to ensure that the 
estimate derived is statistically valid, as 
required by OMB guidance. 

5/14/09 10/30/09 

9-10 3-26-09 
Implement a corrective action plan to reduce 
improper payments in the Disaster Assistance 
Loan Program. 

9/30/09 12/31/09 

9-10 3-26-09 

Recalculate the FY 2008 estimate of improper 
payments and if different from the original 
estimate of improper payments, provide the 
revised estimate to the Acting Chief Financial 
Officer. 

5/14/09 10/30/09 

9-10 3-26-09 Report the improper rate calculated by the 
OIG for FY 2007 to OMB. 5/20/09 11/30/09 

9-10 3-26-09 Ensure the correct FY 2008 improper 
payment estimate is reported to OMB. 5/20/09 11/30/09 

 
*  These are a subset of the universe of recommendations without final action. 
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Appendix VII 
Summary of Significant Recommendations 
From Prior Semiannual Reporting Periods 

Without Final Action as of September 30, 2009* 
 

Report 
Number 

Date 
Issued Recommendation 

Date of 
Management 

Decision 

Final Action 
Target Date 

9-12 3/31/09 

Establish internal controls that ensure that 
OBO and DPGM are unable to modify 
contracts without the appropriate supporting 
documentation, including a statement of work. 

3/31/09 10/15/09 

9-12 3/31/09 

Revise SOP 00 11 1 to require that COTRs 
submit supporting documentation with their 
payment requests, such as a receiving report, 
to show that the contractor has delivered the 
goods or services that are being submitted for 
payment. 

3/31/09 10/15/09 

9-12 3/31/09 

Determine whether the $78,856 in invoices 
for Task Order #1 – Nashville, TN was paid 
under the proper contract or purchase order, 
and if a duplicate payment was made, recover 
any funds from the contractor as necessary. 

3/31/09 10/15/09 

9-12 3/31/09 

Determine whether the contractor performed 
the work supporting SBA’s $160,174 offset 
and whether the invoices were already paid.  
Seek reimbursement where work was not 
performed or duplicate payments were made. 

3/31/09 10/15/09 

9-12 3/31/09 Terminate SBA’s contractual relationship 
with the company involved. 3/31/09 10/15/09 

9-12 3/31/09 
Initiate proceedings to debar the company 
involved from receiving future Government 
contracts. 

8/20/09 10/15/09 

9-12 3/31/09 

Determine whether actions taken by the 
contracting officers warranted unsatisfactory 
performance, and require disciplinary 
actions, including terminating their contract 
authority, if appropriate. 

3/31/09 10/15/09 

 
*  These are a subset of the universe of recommendations without final action. 
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Appendix VIII 
Summary of Significant Recommendations 
April 1, 2009 through September 30, 2009 

 
Report 

Number Title Date 
Issued Recommendation 

9-13 
 

Application of Insurance 
Offsets on Midwest Floods 
Disaster Loans 

7/6/09 
Revise SOP 50 30 to require confirmation of 
insurance payments only prior to loan 
approval and before final disbursement. 

9-13 
 

Application of Insurance 
Offsets on Midwest Floods 
Disaster Loans 

7/6/09 

Reduce each of the four loan balances by the 
additional offset amounts listed in Appendix I 
of the report to prevent $32,557 in duplicate 
benefits. 

9-14 
 

Office of Business 
Operations Contracting 
Personnel Qualifications 
and Warrant Authority 

7/6/09 

Hold contracting personnel accountable for 
entering data in the Acquisition Career 
Management Information System (ACMIS) 
needed to support their certification levels. 

9-14 
 

Office of Business 
Operations Contracting 
Personnel Qualifications 
and Warrant Authority 

7/6/09 

Monitor Office of Business Operations 
(OBO’s) compliance with Office of 
Management and Budget (OMB) 
requirements governing the certification 
program. 

9-14 
 

Office of Business 
Operations Contracting 
Personnel Qualifications 
and Warrant Authority 

7/6/09 

Update official designation of the Acquisition 
Career Manager and seek administrative 
rights to ACMIS for the position from the 
Federal Acquisition Institute. 

9-14 
 

Office of Business 
Operations Contracting 
Personnel Qualifications 
and Warrant Authority 

7/6/09 

Revise SOP 39 15 2 to link Federal 
Acquisition certification levels to contracting 
officer warrant authority limits as required by 
OMB Policy Letter 05 01. 

9-14 
 

Office of Business 
Operations Contracting 
Personnel Qualifications 
and Warrant Authority 

7/6/09 

Establish procedures to better control the 
issuance and termination of warrant authority, 
as required by FAR 1.603, which includes: 
issuing authority through Certificates of 
Appointment; terminating warrant authority 
by letter or through expiration dates on 
certificates; maintaining records of such 
actions; and establishing a control log, which 
accounts for each warrant issued through 
sequential numbering. 

9-15 
 

Participation in the 8(a) 
Program by Firms Owned 
by Alaska Native 
Corporations  

7/10/09 

Conduct a program review to evaluate 
whether the growth in Alaska Native 
Corporation (ANC) 8(a) obligations has 
adversely impacted, or will adversely impact, 
other 8(a) firms and the overall effectiveness 
of the 8(a) program and, if so, make 
programmatic revisions to minimize the 
adverse impact. 
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Appendix VIII 
Summary of Significant Recommendations 
April 1, 2009 through September 30, 2009 

 
Report 

Number Title Date 
Issued Recommendation 

9-15 
 

Participation in the 8(a) 
Program by Firms Owned 
by Alaska Native 
Corporations 

7/10/09 

Determine whether 8(a) firms owned by 
ANCs and tribes should continue to be 
exempt from the cap on total sole source 
awards in CFR 124.519 and, if not; remove 
the exemption from this regulation. 

9-15 
 

Participation in the 8(a) 
Program by Firms Owned 
by Alaska Native 
Corporations 

7/10/09 

Fully staff the Alaska District Office to ensure 
that adequate oversight of ANC participants is 
provided. 

9-16 
 

SBA’s FY 2008 Improper 
Payment Rate for the 7(a) 
Guaranty Loan Program 

7/10/09 
 

Seek recovery of $2.3 million from lenders on 
the loans listed in Appendices III and IV of 
the report. 

9-16 
 

SBA’s FY 2008 Improper 
Payment Rate for the 7(a) 
Guaranty Loan Program 

7/10/09 
 

Revise checklists used by the Fresno and 
Little Rock Loan Servicing Centers and the 
National Guaranty Purchase Center to conduct 
improper payment reviews to include a review 
of all loan program requirements and lender 
ongoing guaranty fees to ensure that complete 
and consistent reviews are performed. 

9-16 
 

SBA’s FY 2008 Improper 
Payment Rate for the 7(a) 
Guaranty Loan Program 

7/10/09 
 

Instruct the Loan Servicing Centers to offset 
ongoing guaranty fees due SBA at the time of 
guaranty purchase against purchase amounts 
or servicing fees paid to lenders. 

9-16 
 

SBA’s FY 2008 Improper 
Payment Rate for the 7(a) 
Guaranty Loan Program 

7/10/09 
 

Require that a statistician be consulted when 
developing the sampling design and 
projection methodology to ensure that 
variable sampling procedures are employed, 
precision requirements are met, and 
projections are statistically valid as required 
by OMB guidance. 

9-16 
 

SBA’s FY 2008 Improper 
Payment Rate for the 7(a) 
Guaranty Loan Program 

7/10/09 
 

Fully implement the corrective action plan 
reported in SBA’s FY 2008 Performance and 
Accountability Report to reduce improper 
payments in the 7(a) Guaranty Loan 
Programs. 

9-16 
 

SBA’s FY 2008 Improper 
Payment Rate for the 7(a) 
Guaranty Loan Program 

7/10/09 
 

Report the revised improper payment rate 
calculated by the OIG for FY 2008 to OMB. 
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Appendix VIII 
Summary of Significant Recommendations 
April 1, 2009 through September 30, 2009 

 
Report 

Number Title Date 
Issued Recommendation 

9-16 
 

SBA’s FY 2008 Improper 
Payment Rate for the 7(a) 
Guaranty Loan Program 

7/10/09 
 

Delegate final approval of all disputed denial, 
repair, and improper payment decisions to the 
Office of Risk Management, rather that OFA, 
to enhance independence of the purchase 
review process and accuracy of the improper 
payment estimate. 

9-17 
 

Review of Allegations 
Concerning How the Loan 
Management and 
Accounting System 
Modernization Project is 
Being Managed 

7/30/09 
 

Take steps to modify the contract to require 
the Quality Assurance/Independent 
Verification and Validation (QA/IV&V) 
contractor to report all findings and 
recommendations to the Program Manager 
and an independent Quality Assurance 
manager designated by the Chief Information 
Officer (CIO). 

9-17 
 

Review of Allegations 
Concerning How the Loan 
Management and 
Accounting System 
Modernization (LMAS) 
Project is Being Managed 

7/30/09 
 

Establish a process for reviewing and 
accepting LMAS deliverables that complies 
with Systems Development Methodology 
(SDM) requirements. 

9-17 
 

Review of Allegations 
Concerning How the Loan 
Management and 
Accounting System 
Modernization Project is 
Being Managed 

7/30/09 
 

Immediately establish an enterprise-wide QA 
function that is compliant with SBA’s SDM 
QA policy. 

9-17 
 

Review of Allegations 
Concerning How the Loan 
Management and 
Accounting System 
Modernization Project is 
Being Managed 

7/30/09 
 

Take steps to ensure that a well-defined 
deliverable acceptance process is established 
for the LMAS project in accordance with 
SBA’s Enterprise Quality Assurance Plan. 

9-18 
 

SBA’s Management of the 
Backlog of Post-Purchase 
Reviews at the National 
Guaranty Purchase Center 

8/25/09 
 

Seek recovery of $1,250,088 on the guaranties 
paid on the 6 loans listed in Appendix IV of 
the report. 

9-18 
 

SBA’s Management of the 
Backlog of Post-Purchase 
Reviews at the National 
Guaranty Purchase Center 

8/25/09 
 

Develop a purchase review manual for 
contractors that explains the different types of 
documentation that could be submitted and 
methods to analyze the data to identify lender 
deficiencies and potential indications of fraud 
during the purchase review. 
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Appendix VIII 
Summary of Significant Recommendations 
April 1, 2009 through September 30, 2009 

 
Report 

Number Title Date 
Issued Recommendation 

9-18 
 

SBA’s Management of the 
Backlog of Post-Purchase 
Reviews at the National 
Guaranty Purchase Center 

8/25/09 
 

Include detailed scopes of work, measurable 
performance metrics, deliverables, and 
adequate acceptance criteria in service 
contracts to assist the contractor staff in 
performing the reviews and the Center in 
supervising them. 

9-18 
 

SBA’s Management of the 
Backlog of Post-Purchase 
Reviews at the National 
Guaranty Purchase Center 

8/25/09 
 

Devote adequate resources to contractor 
oversight to allow for thorough reviews of 
contractor purchase and charge-off decisions, 
along with supporting statements and 
documentation. 

9-18 
 

SBA’s Management of the 
Backlog of Post-Purchase 
Reviews at the National 
Guaranty Purchase Center 

8/25/09 
 

Take timely action to perform adequate post-
purchase and charge-off reviews to ensure the 
recovery of improper payments. 
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Appendix IX 
Events/Activities Where SBA Used its Cosponsorship Authority* 

Small Business Act, Section 4(h) 
April 1, 2009 through September 30, 2009 

 
Name/Subject of 

Event 
Event Start 

Date 
Event End 

Date Location of Event Name(s) of Cosponsor(s) 

Growing Your 
Business with 
Government 

Contracts 

November 3, 
2009 

November 
TBD, 2009 

Honolulu and 
Kapolei, HI Central Pacific Bank 

Immigrant 
Entrepreneurs 

Summit 

November 
14, 2009 

November 
14, 2009 Des Moines, IA 

Iowa Department of Economic 
Development, Drake University, 
Community CPA & Associates, 

Inc./Community Tax Clinic, Iowa 
Women's Enterprise Center, 

Immigrant Rights Network of 
Iowa, Iowans for Social and 

Economic Development 
From Planning to 
Funding:  Learn 
All The Options 

to Fund 

October 1, 
2009 

October 1, 
2009 Columbus, OH 

Ohio Department of Development 
- Entrepreneurship and Small 
Business Center, Columbus 

SCORE Chapter #27 

Strive & Thrive October 21, 
2009 

March 24, 
2010 Amherst, NY 

SCORE Buffalo Niagara – 
Chapter #45, Amherst Industrial 
Development Agency, Business 

First, Inc. 
2009 Inner City 

Capital 
Connections 

Program 

November 
18, 2009 

November 
19, 2009 New York, NY 

Initiative for a Competitive Inner 
City, Banc of America 

Management LLC 

Straight Talk 
2010 & Straight 

Talk Series 

January 23, 
February 2, 
February 9, 

February 23, 
March 2, 
March 9, 

March 16, 
March 23, 
March 30, 

2010 

January 23, 
February 2, 
February 9, 

February 23, 
March 2, 
March 9, 

March 16, 
March 23, 
March 30, 

2010 

Buffalo, NY SCORE Buffalo Niagara Chapter 
# 45 

Small Business 
Strategies 
Pavilion at 
Commerce 

Arkansas 2009 

November 3, 
2009 

November 3, 
2009 Little Rock, NY Arkansas Business Publishing 

Group 

 
* The Agency provided this information based on approved cosponsorship agreements.  Some events have not yet 

been held.  This information has not been verified by the OIG. 
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Appendix IX 
Events/Activities Where SBA Used its Cosponsorship Authority* 

Small Business Act, Section 4(h) 
April 1, 2009 through September 30, 2009 

 
Name/Subject of 

Event 
Event Start 

Date 
Event End 

Date Location of Event Name(s) of Cosponsor(s) 

Stimulus Jobs & 
Entrepreneurship 

Fair 2009 

September 16, 
2009 

September 
16, 2009 Flushing, NY F&T Group 

Women's Business 
Roundtable 

September 1, 
2009 May 4, 2010 Buffalo, WY First National Bank 

WNET Roundtables December 2, 
2009 

November 30, 
2011 Casper, WY First Interstate Bank 

WNET Roundtables September 1, 
2009 May 30, 2010 Worland, WY Big West Auto Plex, Pascalite,  

Northwest College 

Green Initiative 
Symposium 

October 1, 
2009 

October 1, 
2009 TBD 

Women's Employment 
Opportunity Project, US 

Department of Labor, 
Women's Bureau 

RI Minority 
Enterprise 

Development Week 
2009 

October 5, 
2009 

October 9, 
2009 Warwick, RI Hispanic American Chamber 

of Commerce 

Americas East SBA 
Lenders Conference 

August 30, 
2009 

September 1, 
2009 Newport, RI 

BankNewport, Bank of 
America, Bank RI, Bay 

Colony Capital, BDC Capital 
Corporation of New England, 
CIT Small business Lending 

Corporation, Coastal 
Community Capital, Coastway 

Community Bank, Granite 
State Development 

Corporation, Home Loan 
Investment Bank, 

Independence Bank, Laconia 
Savings Bank, Middlesex 

Savings Bank, New England 
Certified, New Jersey Business 

Finance Corporation, Ocean 
State Business Development 
Authority, Peoples United 
Bank, RBS Citizens Bank, 
Rockland Trust Company, 
South Eastern Economic 

Development Corporation, 
Sovereign Bank, The 

Washington Trust Company, 
UPS Capital Business Credit 

and Webster Bank 
 

* The Agency provided this information based on approved cosponsorship agreements.  Some events have not yet been 
held.  This information has not been verified by the OIG. 
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Appendix IX 
Events/Activities Where SBA Used its Cosponsorship Authority* 

Small Business Act, Section 4(h) 
April 1, 2009 through September 30, 2009 

 
Name/Subject of 

Event 
Event Start 

Date 
Event End 

Date 
Location of 

Event Name(s) of Cosponsor(s) 

Export 101 
Seminar Series 

September 8, 
2009 

August 31, 
2010 

North Columbia, 
MD 

SunTrust Bank, Maryland Department 
of Business and Economic 

Development, Maryland Small 
Business Development Center - 

Central Region, Greater Baltimore 
SCORE Chapter #3, Ex-Im Bank, 

Department of Commerce/ITA John S. 
Connor, Inc 

FBCI Small 
Business 

Workshops 
August 2009 August 2010 Oklahoma State Oklahoma Office of Faith-Based & 

Community Initiatives 

Vermont's 13th 
and 14th Annual 

Women's 
Economic 

Opportunity 
Conference 

October 17, 
2009 and 
May 2010 

October 17, 
2009 and 
May 2010 

Randolph, VT 

The Office of U.S. Senator Patrick 
Leahy, Vermont SBDC, U.S. 

Department of Labor Women's 
Bureau, Vermont Agency of 

Transportation, Vermont Commission 
on Women, Vermont Commission on 

Women Education and Research 
Foundation, Women's Agricultural 
Network, Vermont Department of 
Economic Development, Vermont 

Women's Business Center, Vermont 
Department of Labor, Vermont 

Manufacturing Extension Center, 
Vermont Works for Women, Vermont 
Agency of Human Services, Office of 

Economic Opportunity, Vermont 
Interactive Television, Vermont 

Economic Development Authority, 
SCORE and Central Vermont 
Community Action Council 

Veterans Small 
Business 

Conference 

September 
21, 2009 

September 
21, 2009 Fayetteville, NC 

NC Small Business & Technology 
Development Center, NC Military 

Business Center 
Automotive-

Robotics Cluster 
Initiative 

Partnership 
Workshop 

July 28, 2009 July 29, 2009 Rochester, MI 
Association for Unmanned Vehicle 
Systems International - Great Lakes 

Chapter 

 
* The Agency provided this information based on approved cosponsorship agreements.  Some events have not yet 

been held.  This information has not been verified by the OIG. 
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Appendix IX 
Events/Activities Where SBA Used its Cosponsorship Authority* 

Small Business Act, Section 4(h) 
April 1, 2009 through September 30, 2009 

 
Name/Subject of 

Event 
Event Start 

Date 
Event End 

Date Location of Event Name(s) of Cosponsor(s) 

Model Contractor 
Development 
Program for 

Small Business 
Contractors 

July 2009 December 31, 
2010 Providence, RI 

The Surety & Fidelity Association 
of America, Rhode Island SBDC, 

Joseph GE Knight SCORE 
Chapter 13, Center for Women & 

Enterprise 
Spirit of Small 
Business 2009 

Awards Luncheon 

August 6, 
2009 

August 6, 
2009 Santa Barbara, CA Pacific Coast Business Times 

Lender 
Recognition 

Awards Breakfast 
& Training 

September 
2009; 

September 
2010 

September 
2009; 

September 
2010 

Salt Lake City, UT 
Mountain West Small Business 
Finance CDC, Utah Certified 

Development Company 

Small Business 
Awards Luncheon 

May 2010; 
May 2011 

May 2010; 
May 2011 Salt Lake City, UT 

Mountain West Small Business 
Finance CDC, Utah Certified 

Development Company 
Survival Tactics 
for the Cypress 

Business 
Community 

July 9, 2009 July 9, 2009 Cypress, CA The City of Cypress 

Business 
Financing 
Workshop 

June 30, 2009 June 30, 2009 Los Angeles, CA 

U.S. Department of Commerce, 
MBDA, Whittier Blvd 

Association Inc., Office of Rep 
Grace F. Napolitano, California 
SBDC–Long Beach Community 

College 
Business 

Matchmaking 
Event for Women 

September 9, 
2009 

September 9, 
2009 Albany, GA Albany Technical College 

Small Business 
Week Awards 

Luncheon 
June 17, 2009 June 17, 2009 Los Angeles, CA Los Angeles Chamber of 

Commerce 

Business Track - 
11th Annual 

American Indian 
Tourism 

Conference 

September 
20, 2009 

September 
23, 2009 Santa Fe, NM American Indian Alaska Native 

Tourism Association 

 
* The Agency provided this information based on approved cosponsorship agreements.  Some events have not yet 

been held.  This information has not been verified by the OIG. 
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Appendix IX 
Events/Activities Where SBA Used its Cosponsorship Authority* 

Small Business Act, Section 4(h) 
April 1, 2009 through September 30, 2009 

 
Name/Subject of 

Event 
Event Start 

Date 
Event End 

Date Location of Event Name(s) of Cosponsor(s) 

Success A Group 
Effort/Women 
Procurement 
Conference 

June 25, 2009 June 25, 2009 Sturtevant, WI 

University of Wisconsin – Park 
Side SBDC, Gateway Technical 
College’s Center for Advanced 

Technology & Innovation Center,  
Reinhart, Boerner, Van Deuren 

SC 
Training Event - 
Doing Business 
with the Defense 
Supply Centers 

June 1, 2009 June 1, 2009 Burlington, VT Vermont Procurement Technical 
Assistance Center 

Small Business 
Week Awards 

Dinner 
June 16, 2009 June 16, 2009 Claymont, DC 

Delaware Community 
Development Corporation, DelVal 

Business Finance Corporation, 
MidAtlantic Business Finance 

Corporation 

2009 Awards 
Breakfast June 5, 2009 June 5, 2009 Milwaukee, WI 

SCORE, Southeast WI, Reinhart 
Boerner Van Deuren S.C., The 

Business Journal of Greater 
Milwaukee, Associated Bank, 

N.A. 
SBA Presentation 

on Small 
Business 

Initiatives from 
the American 

Recovery Act - 
Stimulus Plan 

TBA 2009  Mountain View, CA Asian Business Association of 
Silicon Valley 

SBA Lenders 
Conference June 3, 2009 June 3, 2009 Wilmington, NC Greater Wilmington Chamber of 

Commerce 
Community 

Business 
Connections 

April 28, 
May 6, June 

11, 2009 

April 28, 
May 6, June 

11, 2009 

Fairlee, Rutland, 
Barre, VT 

Office of the Vermont Secretary 
of State, Vermont SBDC 

We Care About 
the Success of 
Your Business 

Conference Series 

May 6, 13, 
20, 27, 2009 

May 6, 13, 
20, 27, 2009 Norfolk, VA City of Norfolk Department of 

Economic Development 

Production of 
video-on-demand 

for growing 
businesses 

April 2009 April 2012 World Wide Web Dell, Inc. 

 
* The Agency provided this information based on approved cosponsorship agreements.  Some events have not yet 

been held.  This information has not been verified by the OIG. 
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Appendix IX 
Events/Activities Where SBA Used its Cosponsorship Authority* 

Small Business Act, Section 4(h) 
April 1, 2009 through September 30, 2009 

 
Name/Subject of 

Event 
Event Start 

Date 
Event End 

Date Location of Event Name(s) of Cosponsor(s) 

Small Business 
Week Celebration May 28, 2009 May 28, 2009 Portland, OR 

Portland SCORE Chapter 11, U.S. 
Bank, Wells Fargo, Umpqua 

Bank, Columbia Credit Union, 
United Western Bank, Northwest 

Small Business Finance Corp, 
Evergreen Business Capital, Port 
of Portland, Comcast, Constant 

Contact, Genentech, Oregon 
Small Business Development 
Center Network, KBNP Radio 

1410, Oregon Business Magazine, 
Colliers International, KeyBank 

10th Annual 
Small Business 
Resource Fair 

August 20, 
2009 

August 20, 
2009 Denver, CO 

Denver Public Library, 
Minority/Women Chambers' 
Coalition, Denver SCORE 

Chapter, The State of CO, Office 
of Economic Dev. And 

International Trade thru the CO 
SBDC, CO Office of Economic 

Dev. And International Trade thru 
the Colorado Minority Business 
Office and the Denver Office of 

Economic Dev./Div of Small 
Business Opportunity 

American 
Recovery Act 

Small Business 
Workshop 

April 29, 
2009 

April 29, 
2009 Glen Allen, VA Office of Congressman Eric 

Cantor 

Small Business 
Expo of the 

Eastern 
Panhandle 

August 21, 
2009 

August 21, 
2009 Shepherdstown, WV Business Finance Group, Inc. 

Small Business 
Administration 

Roundtable with 
Senator Mark 

Warner 

April 16, 
2009 

April 16, 
2009 Charlottesville, VA Office of Senator Mark Warner 

Harlem HOPE 
Center Training 
and Counseling 

Workshops 

March 2009 February  28, 
2010 New York, NY 

Operation HOPE, Inc., The New 
York State SBDC through the 
State University of New York, 

New York SCORE Chapter #1000 
 

* The Agency provided this information based on approved cosponsorship agreements.  Some events have not yet 
been held.  This information has not been verified by the OIG. 
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Appendix IX 
Events/Activities Where SBA Used its Cosponsorship Authority* 

Small Business Act, Section 4(h) 
April 1, 2009 through September 30, 2009 

 
Name/Subject of 

Event 
Event Start 

Date 
Event End 

Date Location of Event Name(s) of Cosponsor(s) 

Celebrating 
Success in Small 
Business 2009 

April 22, 
2009 

April 22, 
2009 Grove City, OH 

Business Development Finance 
Corporation, (ODOD) through 
Small Business Development 
Centers, Minority Business 
Enterprise Division and the 

PTAC, Borrego Springs Bank 
Commerce National Bank, 
Economic & Community 
Development Institute, 

Huntington National Bank, U.S. 
Bank, Riverhills Bank, Columbus  
SCORE Chapter, Ohio Statewide 
Development Corporation, Ohio 
Business Connection, KeyBank, 
National City Bank now part of 

PNC 

SBA Lenders 
Conference 

April 14, 
2009 

April 14, 
2009 Greensboro, NC 

Greensboro Chamber of 
Commerce, NC Cooperative 

Extension Services 
 

* The Agency provided this information based on approved cosponsorship agreements.  Some events have not yet 
been held.  This information has not been verified by the OIG. 
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Appendix X 
Legal Actions Summary 

April 1, 2009 through September 30, 2009 
 

State Program Alleged Violation(s) Prosecuted Legal Action Investigated 
Jointly With 

CA BL An individual and his wife owned or 
controlled about 60 convenience stores 
throughout northern California.  The 
couple used straw borrowers to apply for 
and obtain SBA-guaranteed loans from 
various financial institutions.  The couple 
and their associates failed to disclose the 
true ownership interests in the purchase 
of each convenience store, submitted 
fraudulent documentation about the 
source of the cash injections, and 
laundered the proceeds of the SBA loans.  
In addition, the couple and their 
associates hired and continued to  
employ illegal aliens at their businesses.   

The couple and twelve 
other individuals pled 
guilty.  The husband 
was sentenced to  
13 months in prison, 3 
years supervised 
release, and $1.2 
million in restitution.  
The wife was 
sentenced to 3 years 
probation and a 
$100,000 fine.  All 
others were sentenced 
to probation and  
monetary penalties 
totaling another 
$218,955.   

FBI, IRS, 
DHS/ICE, 
USDA/OIG,
CABC  

CA BL Three individuals were involved in a 
sophisticated organized fraud ring that 
utilized false Canadian passports and 
false Social Security numbers to 
fraudulently obtain SBA Express loans, 
home equity lines of credit,  and other 
types of credit.  In one instance, an SBA 
Express loan was obtained for a non-
existent business. 
 

One individual 
charged in state court 
via a felony complaint.  
One individual pled 
guilty.  One individual 
sentenced to 12 
months and 1 day in 
prison, 3 years 
supervised release, 
and $50,000 in 
restitution.   

FBI, 
DHS/ICE, 
USPIS, 
SSA/OIG 

FL DL An individual allegedly used her sister’s 
Social Security account number without 
her authorization to secure a $41,700 
SBA disaster business loan, a $25,000 
SBAExpress loan, and a $30,000 
business line of credit.  The SBA disaster 
business loan was obtained to alleviate 
economic injury caused by Hurricane 
Wilma to a women’s apparel store that 
she owned.   

Individual indicted. SSA/OIG, 
NPD   
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Appendix X 
Legal Actions Summary 

April 1, 2009 through September 30, 2009 
 

State Program Alleged Violation(s) Prosecuted Legal Action Investigated 
Jointly With 

IL BL An individual concealed a felony arrest 
and pending theft/fraud charges in order 
to qualify for two SBA-guaranteed loans 
totaling $860,000 for the purchase of two 
construction-related businesses.  He also 
falsified the required equity injections 
for both loans.  

Individual sentenced 
to 18 months in 
prison, 2 years 
supervised release, 
and restitution of 
$708,674.   

None 

IL BL An individual conspired with others to 
defraud SBA and a lender by forming a 
“shell” corporation.  The scheme 
involved $2,540,000 in loans to a “shell” 
corporation for the purchase of a hotel 
property.  The individual was the 
president of the “shell” corporation, 
which he formed to secretly consolidate 
and refinance delinquent debts.  The 
individual used grossly-inflated loan 
proceeds to bring old debts current and 
evade the imminent foreclosure of his 
business properties and personal 
residence.  

Individual sentenced 
to 27 months in prison 
and immediate 
restitution of 
$1,037,979.   

None 

IL BL A businessman and other co-conspirators 
certified and presented counterfeit 
documents to SBA and a lender in order 
to obtain an SBA guaranteed loan of  
$1,240,000 for purchase of a gasoline 
station.  The documents were created by 
a loan agent to falsely show that the 
borrowers possessed adequate cash funds 
for their required equity injections.  
Upon being notified of the charges 
against him, the businessman, who was 
residing in the U.S. illegally, fled to 
avoid prosecution.  He was later 
apprehended and arrested.  

Businessman pled 
guilty and was 
sentenced to  
21 months in prison 
and  restitution of 
$953,736.  He was 
also ordered to be 
transferred to DHS-
ICE for deportation 
immediately following 
his term of 
imprisonment.  Loan 
agent indicted but has 
fled country to avoid 
prosecution.  

None 
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Appendix X 
Legal Actions Summary 

April 1, 2009 through September 30, 2009 
 

State Program Alleged Violation(s) Prosecuted Legal Action Investigated 
Jointly With 

KS GC The owner of a temporary staffing 
company concealed the involvement of a 
non-disadvantaged person in the 
management and operations of her 
business.  Her false statements resulted 
in SBA certifying the company as an 
8(a) company and allowing it to obtain 
government 8(a) set-aside contracts 
valued at about $5.4 million.   

The owner and her 
company were 
charged by 
information and pled 
guilty. 

DOJ/AT, 
VA/OIG, 
DCIS, USSS   

LA DL An individual and his wife submitted 
fraudulent receipts in support of an SBA 
disaster home loan and an SBA disaster 
business loan totaling approximately 
$220,000. The couple claimed damages 
from Hurricane Katrina to their  
residence and to the wife’s day care 
business, which was located at the same 
address.  

Husband sentenced to 
36 months probation 
and a $1,500 fine.  He 
also paid  full 
restitution of $119,728 
to SBA prior to his 
sentencing.  Wife is 
awaiting sentencing. 

DHS/OIG, 
HUD/OIG 

LA DL An individual allegedly provided false 
information regarding the address of his 
primary residence at the time of 
Hurricane Katrina.  He received a 
$110,900 SBA disaster loan, as well as a 
grant from the Louisiana Road Home 
Program.  

Individual indicted.   HUD/OIG, 
FBI 

LA DL An individual allegedly submitted 
misleading documentation which caused 
SBA to believe that he had contracted for 
repairs to his residence; in reality, he had 
only received an estimate for these 
repairs.  Based on the misleading 
information, SBA approved a loan of 
$106,300 for damages caused by 
Hurricane Katrina.   

Individual charged via 
criminal information 
and pled guilty. 

 

USDA/OIG 

LA DL An individual applied for and received a 
physical disaster loan of $105,000 for 
property that she did not own at the time 
Hurricane Katrina hit New Orleans.    

Individual convicted 
in jury trail.   

HUD/OIG 
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Appendix X 
Legal Actions Summary 

April 1, 2009 through September 30, 2009 
 

State Program Alleged Violation(s) Prosecuted Legal Action Investigated 
Jointly With 

LA DL An individual submitted false 
construction contracts, fraudulent 
purchase receipts, and altered quotes in 
order to obtain an SBA disaster home 
loan of $77,200.   

Individual pled guilty. None 

MA DL An individual is alleged to have falsely 
claimed his residence was in New 
Orleans during Hurricane Katrina in 
order to receive a $40,000 SBA disaster 
loan.  He was also charged for his 
involvement in fraud schemes relating to 
several other government agencies.  

Individual indicted. DHS/ICE, 
DHS/OIG, 
SSA/ OIG 

MD BL The vice president of a restaurant 
conspired with the owner of a restaurant 
equipment outlet to obtain a $417,000 
SBA-guaranteed loan and use some of 
the proceeds for personal use.  The vice 
president falsely represented that 
$295,000 of the loan amount was to be 
used for renovating leased space; even 
though, he had already entered into an 
agreement with the contractor for the 
work to be performed for $145,000.  The 
contractor returned $97,000 of the loan 
proceeds back to the borrower.   

Vice president of 
restaurant indicted.  
Owner of equipment 
outlet charged via 
criminal information.   

None 

MD BL The owner of a custom cycle shop 
submitted false documentation regarding 
the source of the $30,000 cash injection 
required to support his application for a 
$120,000 SBA-guaranteed loan.  

Owner sentenced to 5 
years probation and 
$145,114 in 
restitution.   

None 

MI BL When applying for an $85,000 SBA 
Express line of credit, an individual 
falsely represented that he had not been 
charged, arrested, or convicted of a 
criminal offense and was not on parole or 
probation.  The individual would not 
have been eligible for SBA financial 
assistance if his prior criminal history 
had been revealed to the SBA. 

Individual indicted. USSS 
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Appendix X 
Legal Actions Summary 

April 1, 2009 through September 30, 2009 
 

State Program Alleged Violation(s) Prosecuted Legal Action Investigated 
Jointly With 

MI BL The seller of a gas station/mini mart 
falsely represented that he received 
$40,000 “earnest money” and a $260,000 
deposit from the buyer.  The seller 
knowingly signed a false HUD 1 
settlement statement in order to assist the 
buyer in securing an $880,000 SBA-
guaranteed loan for the purchase. 

Seller sentenced to 9 
months in prison and 
ordered to pay 
restitution of 
$880,000.  Buyer was 
previously convicted 
and sentenced.   

USSS 

MI BL A businessman signed a false 
HUD-1 Settlement Statement 
representing that he paid a $510,000 
deposit for the purchase of two gasoline 
stations.  The businessman was fully 
aware that he did not pay and never 
intended to pay any monies for the 
purchase of the gas stations.  

Businessman 
sentenced to 24 
months probation, 200 
hours community 
service, and restitution 
of $739,012.   

USSS 

MS DL When applying for an SBA home 
disaster loan, a husband and wife 
allegedly claimed a property in 
Mississippi as their primary residence 
when, in reality, they were living in 
California.  They were approved for a 
loan of $240,000, of which $50,000 was 
disbursed.    

Couple indicted. HUD/OIG, 
DHS/OIG, 
MSAO 

MS DL An individual falsely claimed that his 
primary residence was in an area affected 
by Hurricane Katrina and received 
disaster benefits of $179,400 from SBA 
and $14,006 from FEMA.   
 

Individual pled guilty.  
He was  sentenced to  
36 months probation, 
100 hours community 
service, $179,400 in 
restitution to SBA, and 
$14,006 in restitution 
to FEMA  

DHS/OIG, 
HUD/OIG,M
SAO, FBI 

NY DL The branch manager of a bank conspired 
with others to produce false 
identification documents and create 
fraudulent identities and sham 
businesses.  He then conspired to use 
these false identities to obtain loans and 
other types of credit.  Many of the loans 
were guaranteed by the SBA, resulting in 
over $2 million in losses. 

The branch manager 
was sentence to 63 
months in prison, 60 
months supervised 
release, and 
$2,272,594 in 
restitution.   

FBI, 
NYS/AG 
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Appendix X 
Legal Actions Summary 

April 1, 2009 through September 30, 2009 
 

State Program Alleged Violation(s) Prosecuted Legal Action Investigated 
Jointly With 

NY DL The president of a fabric company 
falsely represented that there were no 
lawsuits pending against him or his 
company, in order to secure a $537,400 
SBA-guaranteed disaster loan for 
business losses incurred as a result of the 
September 11, 2001, terrorist attacks.  
Further, he transferred loan proceeds to 
his wife’s company, in order to disburse 
thousands of dollars to himself and his 
wife.   

The defendants agreed 
to a civil settlement of 
$1,074,800. 

None 

TX DL The operator of a seafood restaurant 
submitted fraudulent documentation 
claiming that his restaurant occupied real 
property in a location that had incurred 
damage from Hurricane Rita.  At no time 
did the individual own or operate a 
business in the location identified on the 
loan application. 

Restaurant operator 
sentenced to 48 
months in prison, 36 
months supervised 
release, a $10,000 
fine, and $1,042,389 
in restitution. 

ATF, 
DHS/OIG 

TX BL A bank officer, his wife, and a business 
associate conspired with a loan broker to 
fraudulently procure an SBA-guaranteed 
loan for $980,000 for the purchase of 
three convenience stores.   

Three defendants 
signed pre-trial 
diversion agreements.  
Loan broker 
previously indicted. 

FBI 

Program Codes: BL=Business Loans; DL=Disaster Loans; GC=Government Contracting and Section 8(a) 
Business Development;  

Joint-investigation Federal Agency Acronyms:  CABC=California Alcohol and Beverage Control; 
DCIS=Defense Criminal Investigative Service; DHS/ATF=Department of Homeland Security/Alcohol, 
Tobacco, Firearms, and Explosives; DHS/ICE=Department of Homeland Security/Immigration and Customs 
Enforcement; DHS/OIG=Department of Homeland Security/Office of Inspector General; DOJ/AT = 
Department of Justice/Antitrust Division; FBI=Federal Bureau of Investigation; HUD/OIG=Housing and 
Urban Development/OIG; IRS/CID=Internal Revenue Service/CID; MSAO=Mississippi State Auditor’s 
Office; NFPD=Naples Florida Police Department; NYS/AG=New York State/Attorney General’s Office; 
SSA/OIG=Social Security Administration/OIG; USDA/OIG=U.S. Department of Agriculture/OIG; 
USPIS=United States Postal Inspection Service; USPS/OIG=United States Postal Service/OIG; USSS=United 
States Secret Service; VA/OIG=Department of Veterans Affairs/OIG 
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Appendix XI 
Small Business Administration 

Office of Inspector General 
 
The OIG has four divisions that perform the key functions described. 
 

• The Auditing Division performs financial, information technology and other mandated audits, 
program performance reviews, and internal control assessments, and oversees audits by 
contractors to promote the economical, efficient, and effective operation of SBA programs.  

 
• The Investigations Division manages a program to detect and deter illegal and/or improper 

activities involving SBA programs, operations, and personnel.  The criminal investigations staff 
carries out a full range of traditional law enforcement functions.  The security operations staff 
ensures that all Agency employees have the appropriate background investigations and security 
clearances for their duties.  They also conduct the name check program, which provides SBA 
officials with character-eligibility information on loan applicants and other potential program 
participants. 

 
• The Counsel Division provides legal and ethics advice to all OIG components, represents the 

OIG in litigation arising out of or affecting OIG operations, assists with the prosecution of civil 
enforcement matters, processes subpoenas, responds to Freedom of Information and Privacy Act 
requests, and reviews and comments on proposed Agency policies, regulations, legislation, and 
procedures. 

 
• The Management and Policy Division provides business support (e.g., budget/financial 

management, human resources, information technology, and procurement) for the various OIG 
functions, coordinates the preparation of the Semiannual Report to Congress and the Report on 
SBA’s Management Challenges, and develops OIG strategic and performance plans.  

 
The OIG is headquartered in Washington, DC, and has field staff located in Atlanta, GA; Chicago, IL; 
Dallas/Fort Worth, TX; Detroit, MI; Denver, CO; Herndon, VA; Houston, TX; Kansas City, MO; 
Los Angeles, CA; Miami, FL; New Orleans, LA; New York, NY; Philadelphia, PA; Tacoma, WA; and 
Washington, DC.  
 
An organization chart for the OIG can be found on the next page. 
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Chicago, IL 

Herndon, VA 

Los Angeles, CA 
 

Washington, DC 

Atlanta, GA 

Inspector 
General 

 
Deputy Inspector 

General 

Auditing Division 

Counsel Division 

Management and Policy 
Division 

Business Development 
Programs Group 

Washington, DC 

Financial Management 
& IT Group 

Washington,  DC 

Credit Programs 
Group 

Security Operations 

Los Angeles, CA 

Denver, CO 

Tacoma, WA 

Washington, DC 

Atlanta, GA 

Philadelphia, PA 

New York, NY 
 

Southern Region 

Miami, FL 

Houston, TX 

Investigations Division 

Western Region Central Region Eastern Region 

Dallas, TX 

Chicago, IL 

New Orleans, LA 

Kansas City, MO 

Detroit, MI 

Disaster Assistance Group 

Dallas/Fort Worth, TX 
 

New Orleans, LA 

Herndon, VA 

Recovery Oversight 
Group 

Washington, DC 

Herndon, VA 
 





 

 

 
 

Make A Difference! 
 
 
 
 

To promote integrity, economy, and efficiency, we encourage you to report instances of 
fraud, waste, or mismanagement to the SBA OIG HOTLINE.* 

 
 

 

Online: 
 

http://www.sba.gov/ig/ 
 
 
 

Call: 
 

1-800-767-0385 (Toll Free) 
 
 
 

Write or Visit: 
 

U.S. Small Business Administration 
Office of Inspector General 

Investigations Division 
409 Third Street, SW. (5th

Washington, DC 20416 
 Floor) 

 
 
 
 
 
*Upon request, your name will be held in confidence.  
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